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It was one of the best experiences of my military career. 

 
PRT Civil Affairs Officer 

Panjshir Province, Afghanistan 
2006-2007 

 
 
 
 

This is the best job in the Foreign Service, and I feel that we are contributing 
to this part of Iraq being able to function when CF [coalition forces] leave. 

 
PRT Team Leader 

Al Anbar Province, Iraq  
2007-2008 

 

A soldier with the 10th Mountain Division Tactical PSYOPS Team speaks with a group of Afghan children in Afghanistan, 
January 2007. (Air Force Photo/Capt. Gerardo Gonzalez) 
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INTRODUCTION:  
OF AGENCY STOVEPIPES AND “STRATEGIC AGILITY” 

 
 
 

America will change our approach to help the Iraqi government…We will 
double the number of Provincial Reconstruction Teams. These teams bring 
together military and civilian experts to help local Iraqi communities pursue 
reconciliation, strengthen the moderates, and speed the transition to Iraqi 
self-reliance. And Secretary Rice will soon appoint a reconstruction 
coordinator in Baghdad to ensure better results for economic assistance 
being spent in Iraq. 

 
President George W. Bush 
Announcing the Iraq Surge 

January 10, 2007 
 
 
 

The Iraqi people quickly realized that something dramatic had happened. 
Those who had worried that America was preparing to abandon them 
instead saw…our troops, along with Provincial Reconstruction Teams that 
include Foreign Service Officers and other skilled public servants, coming in 
to ensure that improved security was followed by improvements in daily life. 
Our military and civilians in Iraq are performing with courage and 
distinction, and they have the gratitude of our whole nation. 

 
President George W. Bush 

State of the Union Address 
January 28, 2008 

 
 
 

Often, PRTs have been left on their own, with little strategic guidance, 
minimal funding, a lack of staff, and overly restrictive security requirements. 
The arrival of PRTs in Iraq may be too late to be of real value, and their 
presence in Afghanistan may lack critical mass to make a difference. PRTs 
will need to change to in order to fulfill their promise—and too much should 
not be expected of them. 

 
Frederick Barton 

Center for Strategic and International Studies 
HASC Oversight and Investigations Hearing 

September 5, 2007 
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WHAT WE DID: STUDY OBJECTIVES 
 
 

The House Armed Services Subcommittee on Oversight and Investigations chose to 
investigate Provincial Reconstruction Teams (PRTs) because they are considered to be critical 
to our efforts in Iraq and Afghanistan. The subcommittee used PRTs as a case study of an 
issue that the subcommittee has been interested in – examining in more depth how multiple 
agencies work together, or for that matter, do not work together in the field and in 
Washington, as the third quote above suggests. As we have seen in Iraq and Afghanistan, the 
national effort involves more than just military actions, and instead requires integrated efforts 
and the resources of government departments and agencies beyond the Department of 
Defense (the Department, DOD). PRTs illustrate the need for effective, integrated action to 
achieve government-wide “unity of effort” in complex contingency operations. We wanted to 
know how the departments and agencies in Washington give comprehensive and consistent 
guidance to the military services and combatant commanders (COCOMs), as well as how both 
Washington and organizations at agency, service, and COCOM levels support interagency 
operations in the field. After all, mission success will only be ensured if senior leaders 
adequately guide and support the people who the nation has asked to do difficult jobs under 
dangerous and challenging conditions.  
 

To support the committee’s oversight responsibilities, the subcommittee sought to 
accomplish the following: 
 

• Understand the Administration’s strategy and plans for the use of PRTs, and how this 
strategy supports larger campaign plans and strategies in Iraq and Afghanistan, as well 
as in stability, security, transition, and reconstruction (SSTR) operations more 
generally;  

• Delineate the roles of the Department of Defense, other U.S. Government (USG) 
agencies and departments, and coalition allies in PRTs and PRT-like entities; 

• Understand the brigade combat teams’ (BCTs’) and regimental combat teams’ (RCTs’) 
relationships to various kinds of PRTs, including command and control issues; 

• Understand the capabilities of various kinds of PRTs; 
• Review DOD and related interagency assumptions, processes, and metrics used to 

assess the accomplishments of PRTs; 
• Assess the resources invested in PRTs against the returns on those investments; 
• Contribute to congressional oversight of PRTs, Iraq, Afghanistan, and interagency 

operations;  
• Report findings and recommendations to the House Armed Services Committee or 

other committees of jurisdiction for further hearings and legislation; and  
• Present information for public debate, with the hope of improving the Department’s 

approach to organizing, training, and equipping military members for PRTs, and 
optimizing military support to PRTs. 

 
This report includes only a brief summary of how the subcommittee went about this 

oversight project (more detail can be found at Appendix B). We have focused instead on our 
major findings, and lay out the details of these, with related recommendations, at the tactical 
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level (field operations), the operational level (combatant commands, services, and agencies 
with their policy and guidance responsibilities and their ‘organize, train, and equip’ missions), 
and at the strategic level in Washington. 
 

The PRT tactical-level concept and the fact that there are approximately 50 such U.S. 
units on the ground reflect a willingness among government agencies to move outside of 
“stovepipes.” However, the subcommittee found many significant issues during the course of 
our study. Although efforts have been made over the last seven years attempting to improve 
interagency coordination and cooperation, the government has not gone far enough or fast 
enough to support the people in the field or accomplish the nation’s mission. The efforts that 
have been made must be assessed to determine whether interagency integration is improving 
or whether a different approach is needed. Many people are working very hard, but processes 
and structures in Washington still resemble what was used in the Cold War rather than what is 
needed to best address our nation’s current and future opportunities and challenges. While 
agency stovepipes still exist, the PRTs in Iraq and Afghanistan offer lessons we can use at 
every level to increase our “strategic agility”. What our nation needs now is a sense of urgency 
in capturing and applying these lessons. Our recommendations are meant to foster just that. 
 
BACKGROUND 
 

Provincial Reconstruction Teams vary quite dramatically between Iraq and Afghanistan 
and even between provinces in each theater of operations. Generally though, PRTs are teams 
of civilians and military personnel charged with working in areas of conflict with host-country 
locals and governments below the national level, to build their capacity and their ties to the 
national government. They do have a security mission, but their focus is on civil community 
building and development. While the military mission has been to develop host nations’ 
security forces and to help secure the population, that alone will not bring independence, 
peace, and prosperity. Economic and political advances are needed as well, and this is where 
PRTs are meant to contribute. While part of the PRTs’ mission is labeled reconstruction, in 
some places PRTs must construct anew. In other cases, their mission is not about construction 
or reconstruction, but instead focuses on developing capacity for governance. 
 

The PRT program, which began in Afghanistan in 2002, continues to evolve.1 PRTs 
require tactical-level flexibility to respond to prevailing security conditions, the maturity of the 
province, and the geography of the area in which the PRT operates. There are 26 PRTs in 
Afghanistan. The United States leads 12 of these. Other International Security Assistance 
Force (ISAF) coalition partners lead the remaining 14. ISAF is the NATO-led force operating 
in Afghanistan under a United Nations (UN) mandate.2 The size and composition of PRTs 
vary. In Afghanistan, U.S.-led PRTs typically consist of 50-100 personnel, of which only 3 or 4 
members are USG civilians or contractors. An Air Force lieutenant colonel or Navy 
commander leads the PRT, but does not command the non-DOD civilians. In addition, PRTs 

                                                 
1 Some view the PRT program as similar to the Civil Operations and Rural Development Support (CORDS) 
program used in Vietnam, and they suggest that there may be lessons from the CORDS experience that are yet to 
be applied. See Phillip Carter, “The Thin Green Line, What the latest violence reveals about the failed U.S. 
strategy in Iraq,” slate.com, October 18, 2006. Accessed August 28, 2007. 
2 ISAF Fact Sheet, April 2007. Available at: http://www.nato.int/isaf/docu/epub/pdf/isaf_leaflet.pdf. Accessed 
August 27, 2007. 
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have two Army civil affairs teams with four soldiers each. The U.S. model also typically 
includes a military police unit, a psychological operations unit, an explosive ordinance/de-
mining unit, an intelligence team, medics, a force protection unit, and administrative and 
support personnel.3 An Afghan representing the Ministry of Interior may also be part of the 
team.4 These PRTs should include a single representative from each of the U.S. Department 
of State (DOS), the U.S. Agency for International Development (USAID), and the U.S. 
Department of Agriculture (USDA). However, a June 2006 interagency assessment of PRTs 
reported that not all PRTs had a full civilian complement, and the subcommittee found this 
still to be the case.5 U.S.-led PRTs are usually co-located on a military base with combat 
maneuver units operating in the same area or battlespace. 
 

In Iraq, there are two types of U.S.-led PRTs: 11 PRTs in a program originally 
inaugurated by Secretary of State Rice in November 2005,6 and 13 additional PRTs that were 
subsequently formed as part of the 
President’s “New Way Forward” in 2007. 
These latter 13 are called “embedded” 
PRTs (e-PRTs) because, unlike the original 
Iraq PRTs, they are embedded in BCTs or 
RCTs. In addition to PRTs, other kinds of 
units do similar work, including Provincial 
Security Teams and Regional 
Reconstruction Teams. Coalition members 
Britain, Italy, and the Republic of Korea 
each lead a PRT.  
 

In contrast to the Afghanistan 
PRTs, Department of State personnel lead 
the Iraq PRTs. Civilians (including many 
contractors) staff the original PRTs. As in 
Afghanistan, each PRT is different. 
Security for the original PRTs is provided 
by either a contracted Personnel Security Detail or a Military Movement Team provided by a 
nearby unit. The original PRTs may have as many as 100 team members. They can include 
personnel from DOS, USAID, USDA, the Department of Justice, Multi-National Force-Iraq 
(MNF-I), the Gulf Region Division of the Army Corps of Engineers, USAID contractors 
(Research Triangle International), and locally employed Iraqi staff.7 These PRTs are located on 
forward operating bases (FOBs).  
 

                                                 
3 Robert Perito, The U.S. Experience with Provincial Reconstruction Teams in Afghanistan: Lessons Identified, Special 
Report 152, United States Institute of Peace, October 2005, p. 5. 
4 Provincial Reconstruction Teams in Afghanistan: An Interagency Assessment, Department of State, Department of 
Defense, and U.S. Agency for International Development, June 2006, p. 8. 
5 Ibid.  
6 The United States leads 8 of the original 11 PRTs. See, Status of the Provincial Reconstruction Team Program Expansion 
in Iraq, SIGIR-07-014, Office of the Special Inspector General for Iraq Reconstruction, July 25, 2007, p. 1.  
7 “Action Plan to Build Capacity and Sustainability Within Iraq’s Provincial Governments,” Department of State 
Cable 4045. See also Status of the Provincial Reconstruction Team Program in Iraq, SIGIR-06-034, Office of the Special 
Inspector General for Iraq Reconstruction, October 29, 2006, p. 1. 

Picture taken after a ribbon-cutting of a micro-hydro electric plant built 
in the Qarghayi District of Laghman Province, Afghanistan, June 2006. 
(Air Force Photo/Capt. Gerardo Gonzalez) 
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A cable from U.S. Embassy Baghdad set the military requirement for the original 
PRTs as follows: “3 officers to serve as deputy team leaders, a major subordinate command 
liaison officer, an engineer, and a civil affairs team consisting of 4-20 personnel.”8 In October 
2006, the Special Inspector General for Iraq Reconstruction (SIGIR) reported that the military 
often filled civilian slots (economic, agricultural, or local government advisers) when there was 
difficulty attracting civilians for assignment.9 SIGIR also reported that the military personnel 
who filled those slots “did not possess the full range of needed skills.”10  
 

According to Robert Perito of the United States Institute of Peace (USIP), the U.S. 
Chief of Mission and the MNF-I Commander sent “initial instructions” establishing the Iraq 
PRTs, but there is still no approved doctrine for them. In addition, there are no “agreed 
[upon] objectives, delineation of authority and responsibility between the civilian and military 
personnel plans, or job descriptions.”11 In fact, during the first year of PRT operations in Iraq, 
the Departments of State and Defense could not agree on who would support them or how. 
The two departments signed a Memorandum of Agreement in November 2006 resolving 
these issues. However, according to Perito, the earlier disagreement over security 
arrangements delayed the PRTs’ deployments and limited their effectiveness.12  
 

The original PRTs in Iraq continue to work at the provincial level, while the new e-
PRTs embed “directly into the brigade combat teams (BCTs) to deploy into neighborhoods 
and work at the district and municipal level.”13 Of the 13 e-PRTs, 5 of them operate in 
Baghdad, 3 in the outer Baghdad area, 3 in al Anbar, 1 in Wasit, and 1 in North Babil. A 
Department of State Foreign Service Officer (FSO) leads each e-PRT. The FSO and the BCT 
or RCT commander are responsible for developing the e-PRT’s joint action plan. The 
embedded civilians act as an advisory team to the military commander. These advisors round 
out the BCT/RCT, so that the so-called “three D’s” of stabilization operations (defense, 
diplomacy, and development) are represented. USAID provides development officers. The 
FSO and a USAID representative, along with a military contractor who serves as a bilingual 
bicultural advisor, form the “core” of the e-PRT. The core groups for the e-PRTs began 
deploying to Iraq early in 2007. The Department of Defense is providing most of the military 
and civilian personnel for these teams, which were projected to be fully manned by the end of 
December 2007. The Department of State intends to backfill these positions by the end of 
September 2008 with non-DOD civilians.14 The number of PRTs and e-PRTs has changed 
over time. For example, when the President announced the “New Way Forward” in January 
2007, he announced the creation of 10 e-PRTs. When the subcommittee began its review of 
the PRT programs in Afghanistan and Iraq in August 2007, the number of e-PRTs had 
increased to 15. As of March 2008, the Department of Defense reported that the number of 

                                                 
8 Ibid. 
9 Ibid. 
10 Ibid, p.15. 
11 Robert Perito, Provincial Reconstruction Teams in Iraq, Special Report 185, United States Institute of Peace, March 
2007, p. 3.  
12 Ibid, p. 8.  
13 Status of the Provincial Reconstruction Team Program Expansion in Iraq, SIGIR-07-014, Office of the Special Inspector 
General for Iraq Reconstruction, July 25, 2007, p. i.  
14 “On-the-record briefing on Provincial Reconstruction Teams (PRTs) in Iraq,” Department of State, February 
7, 2007, available at: http://www.reliefewb.int/rw/rwb.nsf/db900SID/EKOI-6Y88FU?OpenDocument. 
Accessed August 29, 2007. 



LESSONS WE NEED TO LEARN FROM PROVINCIAL RECONSTRUCTION TEAMS 16 

e-PRTs decreased to 13, which may be due to the redeployment of the brigade combat teams 
within which they were embedded. During that same timeframe, the number of PRTs 
increased from 10 to 11. 
 

Provincial Reconstruction Teams exemplify the type of interagency stability operations 
units deemed by the Administration to be essential to reconstruction and counterinsurgency. 
General Petraeus specifically included e-PRTs in his 10-point counterinsurgency guidance and 
recognized that to fully use military and civilian capabilities, the e-PRT civilians needed to be 
integrated in all aspects of MNF-I operations “from inception through execution.”15 However, 
PRTs and e-PRTs are not subject to a unified or comprehensive plan for stability, security, 
transition, and reconstruction in either Iraq or Afghanistan. The December 7, 2005 National 
Security Presidential Directive-44 (NSPD-44) established the interagency policy framework 
for preparing, planning for, and conducting stabilization and reconstruction activities. It 
directs the Department of State to lead these USG efforts in close enough coordination with 
the Department of Defense “to ensure harmonization with any planned or ongoing U.S. 
military operations across the spectrum of conflict.” The Secretary of Defense issued guidance 
that the Department should prioritize stabilization and reconstruction activities at a level 
comparable to combat operations in the form of DOD Directive 3000.05, published in 
November 2005. However, earlier this year, Deputy Secretary of Defense Gordon England 
directed the revision of DODD 3000.05. Reportedly, the new directive will incorporate 
stability operations into the Irregular Warfare Roadmap.16 

 
 

 

                                                 
15 David Petraeus, “Multi-National Force – Iraq Counterinsurgency Guidance,” 
http://www.forceaerienne.forces.gc.ca/cfawc/Contemporary_Studies/2007/2007-Jun/2007-06-06_MNF-
I_COIN_Guidance-Summer_2007_v7_f.asp. Accessed August 29, 2007. 
16 “England Commissions Wide-Ranging Irregular Warfare Directive,” InsideDefense.com, February 8, 2008.  

Spc. Ashley N. Stermole, a medic with the Gardez PRT, diagnoses children during a MEDCAP 
mission at the Gardez Orphanage. (Army photo/Sgt. Chuck D. Meseke) 
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HOW WE DID IT: STUDY METHODS17 
 
 

In pursuing our project over six months, subcommittee members and staff 
participated in 14 congressional and staff delegation trips, including 5 visits to Provincial 
Reconstruction Teams and the U.S. Embassies in Iraq and Afghanistan, as well as the 
NATO/ISAF headquarters in Afghanistan. Travel within the United States included trips to: 
Central Command, Special Operations Command, and Joint Forces Command Headquarters; 
Fort Bragg, where PRT training is conducted; Fort Campbell, home of the 101st Airborne 
Division, which is replacing the current U.S. headquarters in Afghanistan; and the 
Peacekeeping and Stability Operations Institute, National Defense University, and Foreign 
Service Institute. While subcommittee members were only able to visit one non-U.S.-led PRT, 
run by Turkey in Afghanistan, the subcommittee benefited from concurrent research carried 
out by a group at Princeton University’s Woodrow Wilson School. This analysis, comparing 
U.S. and non-U.S. NATO PRTs in Iraq and Afghanistan, was supported by interviews with 
officials in host nation capitals.18 Finally, staff also met with NATO ISAF personnel in 
Afghanistan and in Washington. 
 

The subcommittee held eight hearings on this topic, including three specifically on 
interagency integration and national security reform for reconstruction and stabilization 
operations. Among the 30 witnesses at these hearings were the senior administration officials 
responsible for these operations, as well as leading practitioners, scholars and analysts. 
Additionally, members received five briefings, including two panel discussions with former 
PRT members. Subcommittee staff received more than 50 briefings, many by USG personnel, 
and a number of which were with private volunteer and non-governmental organizations 
(NGOs) performing relief and humanitarian assistance in Iraq and Afghanistan. In addition to 
reviewing USIP’s 2005 survey of PRT members19 and holding informal interviews and 
meetings with PRT members, the Oversight and Investigations staff conducted a formal 
survey of more than 95 current and former PRT members who served within the last 2 years 
(Appendix C). 
 

Finally, in addition to our work on PRTs, the subcommittee conducted a parallel effort 
on the civilians from DOD and other federal agencies who deploy for PRT and other work in 
the zones of conflict. Since our findings for that investigation go beyond those specifically 
focused on PRTs, we have decided to publish that study separately in order for it to get the 
attention it deserves. That report is titled, Deploying Federal Civilians to the Battlefield: Incentives, 
Benefits, and Medical Care, and will be posted on the committee website. 
 
 
 
 

                                                 
17 See Appendix B for details. 
18 Nima Abbaszadeh et al, Provincial Reconstruction Teams, Lessons and Recommendations, Woodrow Wilson School of 
Public & International Affairs, Princeton University, January 2008. 
19 USIP Oral History Project on Stability Operations, http://www.usip.org/library/oh/. 
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SO WHAT? MAJOR FINDINGS 
 
 

While capabilities have developed over time, PRT planning and operations started in an ad 
hoc manner and they remain decentralized. The relevant departments have not articulated clear 
objectives for what they want PRTs to do, and they cannot effectively evaluate their 
performance. Additionally, Central Command (CENTCOM), which oversees both theaters of 
operation, has not taken an active role in providing guidance. Major issues that became 
evident during our investigation included mission objectives, leadership, funding, staffing, 
measuring effectiveness, and leveraging partnerships. 

 
 
 

OBJECTIVES: WHAT ARE WE TRYING TO DO HERE? 
The mission has not been clearly defined. 

 
 

On the issue of civil-military integration, the problems that we are finding are 
that there is really no permanent, predictable method of integrating decision-
making and resource-sharing. Instead, there is a patchwork quilt of 
memoranda of agreements and FRAGOs [fragmentary orders] and military 
orders and cables that, all together, sort of provide the policy underpinnings 
that are used by PRTs. 

 
Ginger Cruz 

Deputy Special Inspector General for Iraq Reconstruction 
HASC Oversight and Investigations Hearing  

September 5, 2007 
 
 

Improvisation is not a concept of operations. PRTs really need an agreed 
concept of operations and an agreed organizational structure with a single 
chain of command. 

 
Robert Perito 

United States Institute of Peace  
HASC Oversight and Investigations Hearing  

October 18, 2007 
 
 

There is no clear definition of the PRT mission, no concept of operations or doctrine, 
no standard operating procedures. Perhaps this should not be surprising, given the PRTs’ 
improvised origins, the wide variety of entities with the same name, and their extremely 
different operating environments. Absent a comprehensive strategy from Washington or from 
CENTCOM headquarters, the direction of PRTs has been ad hoc and personality-driven. In 
Afghanistan the draft Afghan National Development Strategy provides a general framework for 
PRT construction efforts. In Iraq, however, there is no clear-cut framework for PRT activities. 
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Despite common problems experienced by PRTs, the effort to develop common solutions or, 
at a minimum, formally and comprehensively share best practices has been uneven. While 
tactical-level flexibility is necessary and good, it is a problem when it is accompanied by a lack 
of clear national-level and theater-level direction. For example, according to the June 2006 
Interagency Assessment of Afghan PRTs conducted by the DOS, DOD, and USAID, a PRT’s 
military and civilian leaders assess the environment in their area and develop strategies to 
achieve the objectives of (1) extending the Afghan central government’s authority; (2) 
improving security; and (3) promoting reconstruction. The guidance gave no further 
instruction regarding essential tasks PRTs were to perform, which the Interagency Assessment 
found gave PRTs “flexibility to adapt to local conditions.” However, they also reported a 
significant downside in that the lack of guidance caused confusion “about what a PRT is, what 
it ought to do, and what its limits should be.”20 
 

Objectives for Iraq may exist in the Joint Campaign Plan (JCP), but the Administration 
has not obliged repeated congressional requests to review the current JCP. Even if it does 
exist, the JCP strategic-level guidance has not been translated into operational-level guidance. 
This was particularly difficult given that the Office of Provincial Affairs (OPA), which 
supports PRTs in Iraq, had three directors in its first few months.21 With more provinces 
under Iraqi control, the development of a strategic framework between Iraq and the United 
States, and the December 2008 expiration of the United Nations Security Council Resolution 
1790, which among other things is the legal mandate for Multi-National Force-Iraq, it is more 
important than ever that the PRT mission be clearly defined. In Afghanistan, the Combined 
Joint Task Force-82 (CJTF-82) leaders have designated an element of their organization, called 
the C-9 staff, to give guidance and support to U.S.-led PRTs with some success. Whether this 
will survive transition to the next CJTF remains uncertain.  
 

PRT members told us they spent significant time compiling reports on their activities 
and the conditions in their area of operations in Iraq or Afghanistan. However, there is no 
systematic method of measuring a PRT’s performance or effectiveness. 
 

Many of our sources observed that PRT operations have been and continue to be a 
“pick up game.” Again, we commend the PRT members, who often operate in the face of 
danger, performing jobs outside their training or military operational specialty, who, 
nevertheless, have been determined to carry out their mission. Indeed, several PRT members 
told the subcommittee that their work on the PRTs has been some of the most rewarding in 
their careers. 

 
 
 
 
 
 
 
 

                                                 
20 Interagency Assessment, pp. 8-9. 
21 From 2005-2007, the National Coordination Team under the Iraq Reconstruction Management Office, in the 
Embassy, led the PRT effort. 
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LEADERSHIP: WHO’S IN CHARGE? 
There is a lack of unity of command resulting in a lack of unity of effort. 

 
 

Iraqi officials commonly suffer from something we call interlocutor fatigue, 
where a whole parade of U.S. officials—a major, a colonel, a PRT team 
leader, a USAID guide, a contractor who works for USAID—will come in at 
various points and will meet with Iraqi leaders. And so, it is very easy to see 
how Iraqis get extremely confused[,] and how PRTs spend an inordinate 
amount of time trying to coordinate and still fall short because there is too 
much coordination that needs to go on.  

 
Ginger Cruz 

Deputy Special Inspector General for Iraq Reconstruction 
HASC Oversight and Investigations Hearing  

September 5, 2007 
 

Command and control varies with the leadership of the teams and their related 
military commands and civilian supervisors. Essentially, there are multiple chains of 
command: through the military, the Office of Provincial Affairs, the embassies, and 
Washington-based country representatives of the departments and agencies. The PRTs thus 
lack clean lines of authority, and the coordination procedures between civilian and military 
personnel are disjointed and incoherent, which can have the unintended effect of making a 
PRT’s operations personality-driven. In Iraq, U.S. PRTs receive operational guidance from the 
Ambassador and Commanding General of MNF-I, but all U.S.-led PRTs notionally report to 
the Chief of Mission. They receive further policy guidance and support from the Office of 
Provincial Affairs, and security and transportation support from MNF-I. In Afghanistan, 
PRTs receive policy guidance from the PRT Executive Steering Committee in Kabul, which is 
co-chaired by the Afghan Minister of the Interior and the ISAF Commander. Each coalition 
country’s PRTs are organized and staffed differently. In any case, the Executive Steering 
Committee’s place in the chain of command, its responsibility, and its authorities appear to be 
weak. Operational issues are addressed by a subordinate PRT Working Group, which also 
includes the United Nations (UN) and relevant embassy representatives. But, U.S.-led PRTs 
receive operational guidance from the Combined Joint Task Force (CJTF) commander, dual-
hatted as the Regional Command-East commander. This arrangement effectively grants the 
sitting maneuver force commander the authority to reassign a PRT’s security force to other 
missions. The CJTF commander reports to CENTCOM as well as to the ISAF NATO 
commander. 
 

The three PRT principals in Afghanistan—the Departments of Defense and State and 
USAID—tend to function as partners, but with the military “commander” acting as the senior 
partner. While this arrangement works well where a spirit of cooperation and unity prevails, 
PRTs will benefit from a more coherent structure that relies less on getting the right 
personalities together at the right place and time. Each agency’s officer in the tri-partite PRT 
leadership reports back through his or her “parent” chain. Civilian leaders also ostensibly 
report directly back to the DOS regional bureaus or the Director of Foreign Assistance (dual-
hatted as the Administrator of USAID), rather than the State Coordinator for Reconstruction 
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and Stability (S/CRS). At DOD, the regional bureaus within the Office of the Under Secretary 
of Defense for Policy provide strategic guidance for military members and military leaders of 
PRTs instead of that guidance coming from the Deputy Assistance Secretary of Defense for 
Stability Operations Capabilities.  
 

In Iraq, many e-PRTs, chartered to advise the BCT or RCT commander, appear to be 
directed more by the unit with which they are embedded than the civilian leader. On the other 
hand, some e-PRTs reportedly operate with only loose links to their military unit. There is no 
definitive plan for the status of e-PRTs when their BCT or RCT is redeployed, although one is 
reportedly in the works. For DOD personnel filling Department of State billets, the chain of 
command is even less certain. Military reservists and National Guard personnel who 
volunteered to fill civilian billets until September 2008 are serving in uniform rather than as 
civilians. In some units, there are a number of full colonels either equal or superior in rank to 
the military commanders for whom they are working. Iraqis, and some U.S. military 
commanders, will often value uniformed over civilian-clothed U.S. counterparts; they 
mistakenly look to the colonel’s eagles rather than the civilian PRT leaders as the responsible 
authority. If reserve component officers fill civilian billets, and therefore deploy in civilian 
capacity, they should not wear uniforms or rank senior or junior in grade to the civilian 
equivalent for that position. 
 

To complicate things further, BCTs and RCTs, as well as Embassy staffs, have their 
own governance, rule of law, and development programs that may complement, conflict, or 
duplicate the work of the PRTs. Finally, the subcommittee has been told that the real location 
of direction for PRTs rests with the Policy Coordinating Committee of the National Security 
Council (NSC) for both Iraq and Afghanistan. 
 

The Pentagon’s chart depicting the organization for the Afghanistan effort shows how 
convoluted organization can be:22 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
22 Department of Defense-led briefing for House Armed Services Committee staff, January 25, 2008. 

 Interagency Coordination In-Country Command & Control 

Principals Committee

Deputies Committee

Afghanistan Steering Group

US Embassy Country Team
Interagency country reps 

Provincial Reconstruction 
Teams 

US Ambassador -
NATO 

NATO HQs SHAPE 

JFC BRUNSSUM

CDR ISAF

Other Regional 
Commanders 

Non-US PRTs US-led PRTs 

BCT CDR (RC East)

CJTF-82 CDR (RC 
East) 

CDR CENTCOM

TCN AMBs EU Special 
Rep 

MOF 

RRD 

US Ambassador
Kabul 

SRSG

Minister of 
Interior

NATO SCR 

PRT ESC 

Co-Chairs  

Policy Direction 
National 
Command 
NATO OPCON 



LESSONS WE NEED TO LEARN FROM PROVINCIAL RECONSTRUCTION TEAMS 22 

FUNDING: WHERE’S THE MONEY? 
Funding is not consolidated for stability operations at the provincial and local levels and 

funding streams are extremely confusing. 
 
 
 

There must be a better alignment of mission and resources on a PRT level. The 
military supports security sector reform, USAID supports reconstruction and 
development, yet neither have funding mechanisms that are appropriate to do those 
jobs. And this also really confused Afghans and aid agencies who didn't understand 
why the military part of a PRT was building schools and clinics when the local police 
have no uniforms, vehicles or facilities. 

 
Michelle Parker 

Former PRT Member 
International Affairs Fellow, RAND Corporation 

HASC Oversight and Investigations Hearing  
September 5, 2007 

 
PRT project funding in both Iraq and Afghanistan relies heavily on the military’s 

Commanders’ Emergency Response Program (CERP) funds. This reliance is due in large 
measure to relatively streamlined bureaucratic procedures for project approval. Although 
originally established for purposes such as condolence payments, repair of property damage 
resulting from U.S. military operations, and urgent humanitarian or reconstruction needs, 
CERP money is now employed on a more routine basis to demonstrate goodwill and create a 
favorable local reaction. CERP funds cannot be used, however, for salaries of local 
government officials or the training, equipping, or operating costs of Iraqi or Afghan military 
or other security forces. In Afghanistan, there are reports of BCT commanders taking CERP 
funds meant for PRTs for the larger military unit’s purposes. In addition to CERP money, the 
USAID field officer in the PRT provides access to Local Governance and Community 
Development (LGCD) Program Funds and, in Afghanistan, “Quick Impact Program” funds.23 
To the frustration of the PRTs, LGCD funds take longer to access than CERP funds. These 
USAID funds typically go toward small capacity-building endeavors. In Afghanistan, it is 
imperative that funding be timely, particularly to secure it in the fall when supporting 
agricultural efforts. The Department of State recently approved a resource stream for its 
officers on PRTs in Iraq called Quick Reaction Funds (QRF). There is no counterpart to QRF 
in Afghanistan. Some have suggested that the varied restrictions on the uses of these different 
funds coupled with the relative ease of access to the funds can distort project planning. That 
is, projects are chosen based on how funds can be spent and how quickly funds can be 
accessed rather than actual local needs. 
 

The demand for CERP funding in Afghanistan is rising. Demand for CERP funding 
in Iraq should be decreasing because the capacity for the Iraqi government to fund its own 
governance and economic growth is increasing. If the Government of Iraq spent more of its 
unobligated revenues for reconstruction and development, more CERP money could be 
                                                 
23 USAID/Afghanistan Program Description, http://afghanistan.usaid.gov/en/Program.31a.aspx. Accessed 
August 29, 2007. 



AGENCY STOVEPIPES VERSUS STRATEGIC AGILITY  23 

available for PRTs in Afghanistan. However, in fiscal year 2007, CERP obligations in Iraq 
increased to $879.9 million while decreasing to $206.0 million in Afghanistan. The rationale 
for this trend is unclear, but it could reflect the growing use of CERP funding in support of 
wider counterinsurgency operations in Iraq. 

 
Other actors (BCTs, RCTs, and agencies represented at the Embassy) have funds to 

apply to programs similar to those the PRTs typically fund, including humanitarian aid, 
governance, rule of law, and development projects. The chart below, provided to the 
subcommittee staff at a DOD, DOS, and USAID joint briefing, highlights the complexity 
facing PRTs as far as funding is concerned, and highlights why national-level coordination is 
needed. PRTs have the greatest access to funding where the circles overlap as between the 
Local Governance Program and the Provincial Reconstruction Development Council funds. 
They have some, but not direct, access to funds where the circles touch. They do not have 
access to the funds where the circles do not touch or overlap. The briefers indicated that this 
chart, identifying all of the various U.S. Government funding sources that have an impact at 
the provincial level, had to be specially created for the briefing. The briefers told staff the 
chart had taken a fair amount of time and consideration to construct because the funds are 
not controlled or coordinated centrally; rather, different agencies control the different funds.24 

  

 

                                                 
24 Office of the Secretary of Defense, Joint Staff, Department of State, and Agency for International 
Development briefings for House Armed Services Committee and House Committee on Foreign Affairs staff, 
January 10-11, 2008. Dollar amounts have been deleted. 
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As of August 2007, the United States was spending approximately $20.0 million per 

year per PRT in Afghanistan. The subcommittee could not find this type of data for Iraq. The 
lack of clear cost data, measurable objectives, and a specific PRT strategy limited the 
subcommittee’s goal of assessing the value of U.S. resources invested in PRTs. The U.S. 
Government Accountability Office (GAO) has recommended increased congressional 
oversight of funds used by PRTs, and the subcommittee has requested that GAO produce a 
study of PRT cost data.25 
 
 
 

 

 
 
 
 

                                                 
25 GAO-07-801, Securing, Stabilizing, and Reconstructing Afghanistan: Key Issues for Congressional Oversight, The United 
States Government Accountability Office, May 2007, p. 22. 

Mike Stevens, Baghdad-7 e-PRT agricultural advisor, shakes hands 
with Sayifiyah, Iraq, landowners as he distributes seeds after their third 
farmers union meeting Feb. 28, 2008, at Patrol Base Whitehouse. 
(Army Photo/ Sgt. Kevin Stabinsky)
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STAFFING: WHO ARE THESE PEOPLE? 
Selection, skill sets (including language and cultural familiarity), and training of PRT 

personnel continue to be problematic. 
 

The cultural barriers between the military, DOS and other civilian agencies 
seem more striking than those between the US and Iraqis to me. We say the 
right things about breaking out of stovepipes, but our comfort level tends to 
put us right back in the mindset, language (each has its own set of acronyms) 
and ways of doing business. 

 
Sharon Williams 

USDA civilian employee 
Served in Afghanistan & Iraq, 2006-2008 

 
 

I certainly can't speak to the DOS side, but DOD, could really make a huge 
contribution if they took the time to properly [staff PRTs] and conduct 
biography reviews to select the appropriate individuals. 

 
Soldier serving on Iraq PRT 

2007-2008 
 

Finding qualified individuals with applicable skills and experience poses a significant 
challenge to staffing PRTs. Civilian agencies have not had capacity to surge to fill the 
increased number of PRTs in Iraq or the few civilian PRT positions in Afghanistan, and they 
may not have the rotational base to continue staffing these teams into the future. The 
Department of Defense has provided the vast majority of PRT personnel, including both 
civilian and military members, but it has had challenges providing personnel with appropriate 
skills. In other cases, civilian contractors have been hired to fill gaps. 
 

Progress toward a long-term solution for a “whole of government” approach to 
stabilization and reconstruction contingencies may lie in the proposed Civilian Stabilization 
Initiative (CSI), led by the DOS Coordinator for Reconstruction and Stabilization. This 
initiative would establish active, standby, and reserve corps to provide a civilian rapid response 
capability similar to that of a PRT. Like the military reserve, this civilian reserve would provide 
a pool of personnel with specific skills to deploy to meet the particular requirements of a 
contingency. Currently, the Department of State is not adequately resourced for this initiative, 
and it lacks congressional authorization to establish the civilian reserve corps. The House has 
acted to authorize a civilian reserve corps and passed H.R. 1084, “The Reconstruction and 
Stabilization Civilian Management Act,” but the measure has not been taken up yet in the 
Senate. Within the military, civil affairs skills appear to be the most relevant. However, PRT 
military commanders and personnel have, by and large, not received civil affairs training. 
 

Beyond staffing challenges, military and civilian training for personnel serving on 
PRTs evolved in an ad hoc manner over time. Two distinct types of training are now used for 
U.S.-led PRTs, depending on whether the PRT will serve in Afghanistan or Iraq. A third type 
of training is conducted at Oberammergau, Germany for coalition-led PRTs in Afghanistan. 
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EFFECTIVENESS: WHAT DOES SUCCESS LOOK LIKE? 
Metrics do not exist for determining if PRTs are succeeding in supporting counterinsurgency or 
stability and reconstruction missions. This also means that we cannot know if PRTs are the 

best approach to use for stability and reconstruction operations. 
 
 

I would say that there isn't a one-size-fits-all standard series of metrics at this 
point for PRTs in Afghanistan. 

 
Mitchell Shivers 

Deputy Assistant Secretary of Defense, Central Asia Affairs 
HASC Oversight and Investigations Hearing  

October 4, 2007 
 
 

How to evaluate the PRTs and their effectiveness is a difficult issue. We 
don't have a standard set of metrics yet. 

 
Major General Bobby Wilkes 

Deputy Director, Politico-Military Affairs for Asia, Joint Staff 
HASC Oversight and Investigations Hearing  

 October 4, 2007 
 

 
Without agreed objectives, it's difficult to judge effectiveness. There is need 
for a separate, agreed [upon] set of objectives for PRTs and an agreed [upon] 
set of measurements for measuring their performance. Absent a means of 
determining whether PRTs are effective, it's difficult to determine whether 
alternative mechanisms might better achieve our purposes. 

 
Robert Perito 

United States Institute of Peace 
HASC Oversight and Investigations Hearing  

October 18, 2007 
 
 

… in regards [to] how are you going to know you're ultimately successful? 
It's when we close that PRT, PST or e-PRT down because the local people 
are doing the jobs for themselves…But to your point on the metric, the 
ultimate metric is when there's no longer a need for that PRT. 

 
Mark Kimmitt 

Deputy Assistant Secretary of Defense, Middle East and South Asian Affairs 
HASC Oversight and Investigations Hearing  

October 4, 2007 
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Neither the Department of Defense nor the Department of State adopted an “ends, 
ways, and means” approach to determine and measure PRTs’ progress and their alignment 
with operational and strategic goals. Nor have they adopted a performance monitoring system 
to provide an assessment tool that can measure the PRTs’ effectiveness and performance and 
their progress in meeting milestones for clearly defined objectives.  
 

There are no standard metrics by which PRTs are judged. Metrics that have been used 
have not been effective in measuring mission accomplishment or support to a national or 
theater strategy. Some data has been gathered on the location, staffing, resources, and other 
specifics about PRTs, but there is no comprehensive collection of this type of data for all 
PRTs. In addition, some outputs have been measured, such as the amount of funds spent or 
number of schools built, but this output data does not give planners and strategists a true 
sense of PRT impact. We understand that effects are not easily measured and that assessments 
of PRTs will be more subjective than quantitative. Still, decision makers must be able to judge 
the relative merit of actions taken. They must be able to judge effectiveness against a strategy 
in order to adapt plans to changing conditions on the ground. Interagency leaders and those 
who direct the PRT effort must engage in the art of measuring, even if one can argue that such 
a science does not exist. Instead, the departments and agencies are left with a variety of 
unofficial, anecdotal measures—from the ability of local and provincial governments to obtain 
and obligate funds, to the number of projects completed in an area, to levels of violence, to 
whether or not local nationals wave at U.S. personnel when they drive through a 
neighborhood.  
 

The subcommittee disagrees with those who suggest that the only metric for success 
of the PRTs is when they are no longer needed, and we welcome recent efforts to assess how 
well or poorly these units are meeting goals and objectives that support national and theater 
strategies. Although it appears that little was done related to Baghdad Embassy Cable 4045 
direction to design and collect PRT metrics from 2006 until late 2007, Phyllis Powers, the new 
Director of the Office of Provincial Affairs in Iraq, has recently tasked all Iraq PRTs 
(including coalition PRTs) to complete their workplans and to begin to measure performance 
against a development “maturity model,” which is a structured collection of elements that 
describe certain aspects of maturity in developing states. A maturity model can be used as a 

benchmark for assessing different 
provinces for equivalent comparison. 
The goal was to have an initial set of 
yardsticks in place before the April 
2008 Ambassador Crocker testimony 
to Congress. In addition, the 
Department of State Office of the 
Coordinator for Reconstruction and 
Stabilization has visited a number of 
PRTs in Iraq and Afghanistan. In 
Afghanistan, S/CRS representatives 
have been coaching and mentoring 
leadership teams on how to set 
appropriate measures of effectiveness. 
Finally, the Foreign Service Institute 
has invited S/CRS to present lessons 

Soldiers from 1st Platoon, 76th Engineer Company, Fort Knox, KY, build 
a hut in Jalalabad, Afghanistan. (Army photo)  
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on designing effective metrics for stability and reconstruction operations. The subcommittee 
does recognize these efforts as progress. We further recognize that the Office of Provincial 
Affairs, despite experiencing turmoil as the result of a rapid turnover in leadership in its first 
few months, is now led by a director who has made a two-year commitment to the effort. In 
addition, the Office of Provincial Affairs is actively recruiting for strategic planners whose job 
it will be to coordinate strategic direction of the PRT program with Multi-National Force - 
Iraq, Multi-National Corps - Iraq, and the Department of State, and ensure that the PRT 
mission, objectives, and transition strategy are aligned with and supported by military 
planning.26 
 

The bottom line, however, is that until PRTs receive consistent and clear direction 
from higher headquarters, they will not be able to maximize their efforts or judge their 
success. In this environment, resources cannot be programmed or applied effectively. The 
heroic tactical work being done by PRTs will go for naught without more coherent strategic 
and operational level guidance and oversight. In the absence of such guidance and oversight, 
resources, instead of supporting strategic agility, may be poorly prioritized and coordinated 
and, in some cases, squandered. 
 
 
 
 

 
 

                                                 
26 International Resources Group Announcement, 
http://www.IRGLTD.COM/Contacts/recruitment.htm#iraq_sp. Accessed March 24, 2008. 

A teacher and his students sit in an outdoor classroom in the village of Alikheyl, Mehtar Lam District, Laghman Province, 
Afghanistan, February 2007. (Air Force Photo/Capt. Gerardo Gonzalez) 
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INTERNATIONAL PARTNERS: ARE WE ALONE? 
Coordination with PRT partners, particularly in Afghanistan, is haphazard and problematic. 

Differing national capabilities and priorities contribute to uncertainty in the PRT effort. 
 
 

There is no agreement…between the U.S. and its allies on how PRTs should 
be organized [or] conduct operations, or what they should accomplish. 

 
Robert Perito 

United States Institute of Peace 
HASC Oversight and Investigations Hearing  

October 18, 2007 
 
 

Because PRTs fall under NATO direction, extensive coordination and 
consensus between allies is required to foster unity of effort.…Different 
countries inherently have different capabilities and resources at their disposal, 
and some must rely on other, more capable allies for assistance in 
establishing and operating PRTs. 

 
Mitchell Shivers 

Deputy Assistant Secretary of Defense, Central Asia Affairs 
HASC Oversight and Investigations Hearing  

October 4, 2007 
 
 

Domestic political constraints and priorities in the capitals of PRT-
contributing countries are often directly translated into a PRT’s operational 
priorities. This diversity in field operations can negatively impact unity of 
effort and purpose across PRTs and creates the challenge of reconciling 
various PRT models in a multinational context…Politics aside, different 
countries’ capacities may make such variety necessary. 

 
“Provincial Reconstruction Teams: Lessons and Recommendations” 

The Woodrow Wilson School, Princeton University 
January 2008 

 
 

The United States does not have a monopoly on PRT activity in either Afghanistan or 
Iraq. In Iraq, coalition partners, the British, Italians and Koreans, run their own PRTs. In 
Afghanistan, more than half of the PRTs are run by NATO/ISAF nations, including Turkey, 
Germany, Norway, Sweden, Hungary, Spain, Italy, Lithuania, Canada, United Kingdom, the 
Netherlands, and the Czech Republic. In many cases, these coalition PRTs operate in a more 
permissive security environment and, accordingly, can often focus more on development 
work with non-governmental organizations and private sector partners. Their mandates 
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typically focus on training and empowering local officials (capacity building) and building 
intra-governmental ties to Kabul. 
 

These coalition-led PRTs sometimes communicate with U.S.-led PRTs, sharing 
information, best practices, and goals. Communication is somewhat more structured in 
Afghanistan under ISAF, but overall there is no formal process in place that causes the PRTs 
to communicate with one another. U.S. representatives are embedded in almost all coalition 
PRTs as liaisons to facilitate a two-way flow of information and coordination. Partner PRT 
representatives are sometimes included in conferences, video discussions, and email 
exchanges, but their experiences and perspectives rarely appear to be factored into U.S. 
decision-making. Some American PRT representatives heading to Afghanistan as part of a 
coalition-led PRT may attend a week of training in Germany with their partner counterparts. 
The resulting personal connections contribute to better communications and coordination. 
This should be required training for U.S. personnel serving with coalition-led PRTs. 
 

Coalition partner PRTs have several major drawbacks for which the U.S. has had to 
compensate. Many of them are severely under-resourced, without access to funding streams 
such as CERP. For example, the Korean-run PRT in Irbil, Iraq has engaged with local 
officials, but is unable to provide significant resources to back up that engagement with real 
projects and programs. Others are able to provide varying levels of security and logistics 
support to their PRTs; few have a direct link to combat or security forces. While the 
Lithuanians in Afghanistan have provided a security force of approximately 125 military 
personnel, they rely on U.S. logistics and have no direct link to larger combat forces. On the 
other hand, Italy’s PRT in Iraq and New Zealand’s PRT in Afghanistan have been cited as 
models from which the United States could learn. 

 

 

Sgt. Amanda Timmer of the Wasit PRT in Iraq talks with students at the Kut Girls Secondary School after the 
ribbon-cutting ceremony for a new Internet center March 10, 2008. The center features 10 new computers and 
furniture. (Army Photo/ Sgt. 1st Class Stacy Niles)  
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FINDINGS AND RECOMMENDATIONS 
 

 
 

INTRODUCTION 
 
 

This section of the report takes the information the subcommittee obtained and organizes 
that information into a series of findings and recommendations. Each of these sections begins 
with a brief recap of the relevant background material that informs the findings and 
recommendations within those sections. The findings and recommendations are made from 
three different perspectives, which are broken into three sections:  
 

(1) “Provincial Reconstruction Teams at the Tactical and Field Level” 
(2) “Stability, Security, Transition, and Reconstruction – Policy and Guidance for PRTs 

from the Combatant Commands and Operational Level; and the services’ and 
Agencies’ “Organize, Train, and Equip” Mission” 

(3) “DOD Directive 3000.05 and National Security Presidential Directive 44 – Policy and 
Guidance at the National Level.”  

 
There is a sense that PRTs are having some success connecting with their local 

counterparts. However, they are bound by the limits of their expertise and the support they 
receive from related military units, embassy country teams, and agencies in Washington. Our 
findings and recommendations are meant to outline persistent challenges and ensure that the 
people who do this difficult and dangerous mission have the tools and resources they need 
and should have. 

 
 

PROVINCIAL RECONSTRUCTION TEAMS AT THE 

TACTICAL/FIELD LEVEL 
 
 

Provincial Reconstruction Teams must have clear objectives against which to measure 
success or from which to identify alternate ways and means for achieving success. They must 
have a clear, unified chain of command to achieve unity of effort. They must have the right 
resources both in terms of funding and in terms of qualified personnel. Funding streams must 
make sense so they can be coordinated and deconflicted. Senior military and civilian leaders in 
Iraq and Afghanistan must also develop an idea of what PRTs will become as coalition forces 
transition from military combat and counterinsurgency missions to overwatch missions. 
Ultimately, the United States must define the conditions under which PRTs are no longer 
needed and more traditional diplomatic and development platforms can be used. 
 

As mentioned above, the subcommittee was not surprised that PRTs were begun in an 
ad hoc manner. However, we were amazed that, after five years, the PRT mission has not been 
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more clearly defined, specifically regarding how they support U.S. and coalition strategies in 
Iraq and Afghanistan and support the host nations’ development plans. As part of Section 
1230 of the National Defense Authorization Act for Fiscal Year 2008 (Public Law 110-181), 
the President, acting through the Secretary of Defense, must report on the long-term strategy, 
mission, and objectives for each U.S.-led PRT in Afghanistan. The President’s first report 
under this requirement is not due until the end of April 2008. Other reports such as the 
Section 1227 Report on Iraq (Section 1227(c) of the National Defense Authorization Act for 
Fiscal Year 2006 (Public Law 109-163)) and the Section 9010 Measuring Stability and Security 
in Iraq (Section 9010 of the Department of Defense Appropriations Act for Fiscal Year 2007 
(Public Law 109-289)) require information to be reported to Congress. However, there is 
currently no statutory obligation to report on PRT strategies, work plans, or measures of 
effectiveness. None have been initiated by DOD in the absence of legislation. 
 

The subcommittee recognizes that the Office of Provincial Affairs has directed all Iraq 
PRTs to provide work plans with metrics based on a development “maturity model,” and we 
hope this effort will be both successful and sustained. However, we are not yet optimistic 
given how long this has taken and how much resistance there seems to be in some quarters to 
even the idea of “metrics” or “measures of effectiveness” for this mission. The subcommittee 
also recognizes that the Department of State Office of the Coordinator for Reconstruction 
and Stabilization (S/CRS) has visited some of the PRTs in Afghanistan to coach them on 
establishing measures of performance. Again, while we are reserved in our optimism, we are 
hopeful that leaders there are making headway. 
 

“Unity of command” is an age-old principle of leadership and management that 
marries accountability and responsibility and provides personnel in the field clear guidance 
and direction. In 2003, Lieutenant General Barno and Ambassador Khalilzad in Afghanistan 
worked very well together. Similarly, today in Iraq, General Petraeus and Ambassador Crocker 
have collaborated closely. However, while “personalities matter,” the nation’s security should 
not have to rely on having compatible personalities to successfully carry out the mission. 
While senior leaders should get along in the interest of the mission, history is replete with 
examples where they have not. Rather than depending exclusively on personalities for success, 
the right interagency structures and processes need to be in place and working. As the 9/11 
Commission recognized, “Good people can overcome bad structures. They should not have 
to.”27 
 

There is also no “unity of funding.” Instead there is a confusing array of “pots of 
money” with differing authorities and limitations. Although there is a significant amount of 
U.S. Agency for International Development (USAID) directed funds and other organizations 
like the U.S. Army Corps of Engineers, brigade combat teams (BCTs), and regimental combat 
teams (RCTs) have access to “reconstruction” money, the stream of money most often 
mentioned in conjunction with PRTs is the Commanders’ Emergency Response Program 
(CERP) fund. Not all CERP funds are spent by PRTs, but much of what the PRTs readily 
have at their disposal seems to be CERP. 
 

                                                 
27 The 9/11 Commission Report: Final Report of the National Commission on Terrorist Attacks Upon the United States. W.W. 
Norton and Company, New York, 2004, p. 399. 
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Section 1202 of the National Defense Authorization Act (NDAA) for Fiscal Year 
2006 (Public Law 109-163) defined CERP as the program established by the Administrator of 
the Coalition Provisional Authority to enable U.S. military commanders in Iraq to respond to 
urgent humanitarian relief and reconstruction requirements within their areas of responsibility 
by carrying out programs that would immediately assist the Iraqi people. Department of 
Defense (DOD) guidance provides that CERP funds cannot be used for, among other things, 
providing goods, services, or funds to national armies, national guard forces, border security 
forces, civil defense forces, infrastructure protection forces, highway patrol units, police, 
special police, or intelligence or other security forces. Congress does not authorize CERP 
funding for Iraq and Afghanistan separately. The National Defense Authorization Act for 
Fiscal Year 2008 (Public Law 110-181) authorized $977.4 million to be used in Iraq and 
Afghanistan for CERP during each of fiscal years 2008 and 2009. The law also extends the 
authority provided in 2006 NDAA for CERP. The 2008 NDAA CERP, consistent with the 
fiscal year 2006 authorization, is intended to provide commanders in Iraq and Afghanistan 
funds for use in small humanitarian and reconstruction projects in their area of responsibility 
that provide immediate assistance to the local population. 
 

During the course of our investigation, we became convinced, as Secretary of Defense 
Robert Gates has often articulated, the civilian agencies of the federal government need more 
expeditionary capacity. In a speech last year at Kansas State University, Secretary Gates 
argued:  

 
What is clear to me is that there is a need for a dramatic increase in spending 
on the civilian instruments of national security – diplomacy, strategic 
communications, foreign assistance, civic action, and economic 
reconstruction and development. Secretary Rice addressed this need in a 
speech at Georgetown University nearly two years ago. We must focus our 
energies beyond the guns and steel of the military, beyond just our brave 
soldiers, sailors, Marines, and airmen. We must also focus our energies on the 
other elements of national power that will be so crucial in the coming years.28  

 
The federal government also needs a viable structure to manage that capacity. For that reason, 
the subcommittee supports funds for adding Foreign Service Officers and civil servants to the 
State Department’s Coordinator for Reconstruction and Stability office and to its efforts in 
the field. The latter is now known as the Civilian Stabilization Initiative.29 
 

Finally, we need to know how PRTs will transition as security conditions and our 
military posture change. At the moment, this is more pressing in Iraq. At least nine Iraqi 
provinces have already transitioned to Provincial Iraqi Control (PIC). The United Nations 
presence will grow even as UN Security Resolution 1790, which provides the legal foundation 
for the Multi-National Force-Iraq presence in Iraq, expires on December 31, 2008. No one 
could tell us definitively what will happen to PRTs or the requirement for military support to 
PRTs once Provincial Iraqi Control occurs. In the meantime, U.S. and Iraqi leaders are 

                                                 
28 The Honorable Robert M. Gates, Landon Lecture at Kansas State University, November 26, 2007. 
29 H.R. 1084, “The Reconstruction and Stabilization Civilian Management Act,” was passed by the U.S. House of 
Representatives by voice vote. The measure has not been taken up in the Senate because an individual Senator 
has a hold on it. 
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designing a “strategic framework” and seek to conclude a Status of Forces Agreement and a 
diplomatic presence agreement. All of these activities and plans must take into account some 
transition in the composition and mission of the various kinds of PRTs, or the completion of 
their mission. 
 
 

 
 
Findings: 
 
(1) Section 1230 of the National Defense Authorization Act for Fiscal Year 2008 (Public 

Law 110-181) requires the President, acting through the Secretary of Defense, to 
report, among other things, on the long term strategy, mission, and objectives for each 
United States-led Provincial Reconstruction Team in Afghanistan; the first report is 
due at the end of April 2008. However, neither the Department of Defense nor the 
Department of State has yet established a PRT strategy in Afghanistan or Iraq.  

 
(2) Neither the Department of Defense nor the Department of State adopted an “ends, 

ways, and means” approach to determine and measure Provincial Reconstruction 
Teams’ progress and their alignment with operational and strategic goals; nor have 
they adopted a performance monitoring system that measures the PRTs’ effectiveness, 
and progress in meeting clearly defined objectives.  

 
(3) Provincial Reconstruction Team tactical and operational objectives should be aligned 

with coalition operational and strategic goals and host nation development plans to 
ensure unity of effort.  

 
(4) Neither the Department of Defense nor the Department of State can provide basic 

information about what each Provincial Reconstruction Team is attempting to do or 
what progress PRTs are making individually or collectively.  

 
(5) The Department of Defense and the Department of State have not established clearly 

defined Provincial Reconstruction Team goals and milestones for achieving set 
objectives.  

 
(6) Neither the Department of Defense nor the Department of State set measures of 

effectiveness or measures of performance to assess the immediate, short-term, or 
longer-term impacts of Provincial Reconstruction Team activities.  

 
(7) The Department of Defense and the Department of State have only recently begun, 

and have yet to complete, plans to transition the Provincial Reconstruction Team 
mission in Iraq to more traditional diplomatic and development efforts.  

 

PROVINCIAL RECONSTRUCTION TEAM STRATEGIES AND 

EFFECTIVE, MEASURABLE PLANS AND MILESTONES 
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Recommendation: 
 
The Departments of Defense and State should adopt a Provincial Reconstruction Team 
strategy (using an “ends, ways, and means”) approach to determine and measure PRTs’ 
progress, and to determine whether the PRT activities align with overall operational and 
strategic goals. The Departments of Defense and State should also adopt a performance 
monitoring system that measures the PRTs’ effectiveness and performance and their progress 
in meeting milestones for clearly defined objectives, including milestones for the eventual 
transition of the PRT mission to more traditional diplomatic and development efforts.  
 
 

 
 
Findings: 
 
(1) Neither the stabilization and reconstruction activities, nor the civilian and military 

personnel serving on Provincial Reconstruction Teams in Afghanistan and Iraq, 
enjoy unity of command. This shortcoming inhibits unity of effort, which can result 
in uncoordinated, and even counterproductive, outcomes. 

 
(2) Rather than having unity of command, PRTs in both Iraq and Afghanistan operate 

under complicated, disjointed and, at times, unclear chain(s) of command and receive 
direction from multiple sources. 

 
Recommendation: 
 
The Departments of Defense and State should unify leadership and command of Provincial 
Reconstruction Teams to match accountability with authority and to ensure unity of effort. 
 
 

 
 
Findings:  
 
(1) The demand for Commanders’ Emergency Response Program funds in Afghanistan is 

rising. Reasons for this increased demand include: increased military presence and 
activity in southern Afghanistan; expanded work and funding needs of Provincial 

PROVINCIAL RECONSTRUCTION TEAM (AND STABILIZATION 

AND RECONSTRUCTION) INTERAGENCY UNITY OF COMMAND

USE OF THE COMMANDERS’ EMERGENCY RESPONSE 

PROGRAM (CERP) FUNDS IN IRAQ AND AFGHANISTAN
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Reconstruction Teams in Afghanistan; and, limited Afghan infrastructure and Afghan 
funding for reconstruction and development.  

 
(2) The demand for Commanders’ Emergency Response Program funds in Iraq should be 

decreasing. Reasons for a decrease include: growing Government of Iraq revenue and 
budgets; improved Iraqi infrastructure and basic services; and U.S. PRT guidance that 
directs PRTs to accomplish objectives without, or with minimal use of, U.S. funds. As 
governance and economic growth improve in Iraq, there is a requirement for more 
human (and more skilled human) capital that can improve Iraq’s government 
processes and project management. 

 
(3) The reasons for the increase in Commanders’ Emergency Response Program 

obligations in Iraq in fiscal year 2007 are unclear, but could reflect the use of CERP 
for counterinsurgency operations with a broader focus than urgent humanitarian relief 
and reconstruction. 

 
(4) The Department of Defense requested $1.2 billion in Commanders’ Emergency 

Response Program funding for fiscal year 2008, and is expected to further increase its 
request pending the completion of supplemental appropriations for fiscal year 2008. 
How this funding will be allocated between Iraq and Afghanistan to meet the 
respective needs of each country is unclear. 

 
Recommendations:  
 
(1) The Secretary of Defense, in coordination with the Secretary of State, should report to 

Congress on the current and planned allocation of Commanders’ Emergency 
Response Program (CERP) funding between Afghanistan and Iraq, and whether 
current policy for the allocation and use of CERP reflects:  

a. the need to encourage the Government of Iraq to assume responsibility for 
funding reconstruction and development projects;  

b. the evolving use of CERP in Iraq as part of the counterinsurgency; and  
c. the growing need for CERP funding in Afghanistan and the Government of 

Afghanistan’s inability to fund reconstruction and development projects itself.  
 
(2) The U.S. Government Accountability Office should conduct a study and report to 

Congress on all funding for Provincial Reconstruction Teams including both PRT 
and non-PRT Commanders’ Emergency Response Program, and other sources of 
funding, so that Congress can ascertain how much is spent per PRT per year. This 
assessment, along with measurable PRT objectives, will allow for a better 
understanding of the value of PRTs as a stabilization and reconstruction mechanism. 
GAO’s analysis can inform decisions on how best to consolidate and distribute 
funding for the PRT missions in Iraq and Afghanistan. 
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Findings:  

 
(1) When a province transitions to Provincial Iraqi Control, U.S. military presence is 

usually reduced and units move to a posture of operational overwatch.  
 
(2) The United States and the Islamic Republic of Iraq are negotiating a strategic 

framework agreement to provide the requisite authorities for U.S. presence in Iraq 
subsequent to the expiration of United National Security Council Resolution 1790 on 
December 31, 2008. 

 
(3) As the security situation in Iraq improves and the U.S. moves from a United Nations 

Security Council Resolution mandate to a strategic framework agreement, U.S. 
military presence in Iraq will likely decline and the work of Provincial Reconstruction 
Teams, with their focus on governance and economic development, will take on 
greater importance. 

 
(4) It remains unclear: 

a. whether embedded Provincial Reconstruction Teams whose brigade combat 
teams or regimental combat teams redeploy will remain in place; 

b. whether PRTs operating in a province under Provincial Iraqi Control will be 
able to carry out their objectives, and whether they will continue to need 
significant coalition military support; and 

c. whether all or some of the PRTs will remain in place when a strategic 
framework agreement takes effect.  

 
Recommendations:  
 
(1) The Secretaries of Defense and State should notify Congress when they disband a 

PRT or e-PRT, or merge any combination of PRTs or e-PRTs in Iraq.  
 
(2) The Secretaries of Defense and State should report to Congress on: 

a. how the United States provides for the security and support of PRTs, e-PRTs, 
and similar units operating in provinces under Provincial Iraqi Control; and 

b. how the United States will provide for the security and support of PRTs, e-
PRTs, and similar units, subsequent to the expiration of United Nations 
Security Council Resolution 1790. 

 
 
 

IRAQ PROVINCIAL RECONSTRUCTION TEAMS AFTER 

PROVINCIAL IRAQI CONTROL AND THE EXPIRATION OF 

UNITED NATIONS SECURITY COUNCIL RESOLUTION 1790
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STABILITY, SECURITY, TRANSITION, AND 

RECONSTRUCTION – POLICY AND GUIDANCE FOR PRTS 

FROM THE COMBATANT COMMANDS AND OPERATIONAL 

LEVEL; AND THE SERVICES’ AND AGENCIES’ ORGANIZE, 
TRAIN, AND EQUIP MISSION 
 
 

As mentioned above, Provincial Reconstruction Teams in the field need the proper 
resources, both fiscal and human, to accomplish their mission. The combatant commands, 
military services, and government agencies all play a part in supporting field operations by: 

• giving policy guidance and setting requirements; 
• hiring and selecting the people with the appropriate mix of skills for deployment 

within a PRT, as well as sustaining those professionals with viable career tracks; 
• training and equipping the people sent into harm’s way; 
• ensuring that experience in the field is incorporated as lessons learned; and 
• formulating appropriate integrated strategies and plans for their operations. 

 
There is some overarching guidance. National Security Presidential Directive-44 

(NSPD-44) states that the Secretary of State shall lead the U.S. Government development of a 
strong civilian response capability including necessary surge capabilities and analyze, 
formulate, and recommend additional authorities, mechanisms, and resources needed to 
ensure that the United States has the civilian reserve and response capabilities necessary for 
stabilization and reconstruction activities to respond quickly and effectively. DOD Directive 
(DODD) 3000.05 states that the Department will continue to lead and support the 
development of military-civilian teams for stability operations. The Under Secretary of 
Defense for Personnel and Readiness has directed that an inventory of civilian skills for 
deployment be established and maintained and that DOD civilians be increasingly prepared to 
deploy.30 The Army Action Plan for Stability Operations and the February 2008 Army Field 
Manual 3-0 (FM 3-0) Operations envision the military and civilian components of the Army 
being capable of conducting stability operations as an integrated element of full spectrum 
operations.31 The Army Action Plan also envisions that personnel with stability operations-
related skills will be adequately allocated and resourced. Yet, the entire system and all the 
agencies are falling short in meeting this guidance and these visions. 
 

How do we get there from here? First, we repeat our support for building capacity 
within the civilian agencies to ensure that civilian skill sets and resources are available and 
properly applied to stability operations. The subcommittee recognizes that the military has 
taken on too much of this mission because civilian agencies have not had expeditionary 
missions, resources, or cultures. Increasing the numbers, availability, and deployability of non-
DOD civilians, however, will not be enough. 
                                                 
30 “Building Increased Civilian Deployment Capacity,” Under Secretary of Defense for Personnel and Readiness 
Memorandum, February 12, 2008. 
31 See also “Transition Team (TT) and Provincial Reconstruction Team (PRT) Enduring Training Capabilities,” 
U.S. Army Deputy Chief of Staff, G-3/5/7 Memorandum, July 10, 2007.  
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Whether military or civilian, selecting qualified personnel, supporting them, and 

rewarding them properly is critical. Because not enough people with the appropriate skills and 
experience have been available, PRT positions have too often been filled by personnel who 
happen to be available or who volunteer. The subcommittee’s PRT surveys show that some 
military and non-military personnel did not so much willingly volunteer, as were volunteered 
by their organizations, in spite of lack of skills and experience. This practice, however 
necessary, obviously causes morale, mission, and other problems. Many of the skill sets 
required for stability and reconstruction operations do not currently exist in our government 
agencies. The government has had to hire from the private sector or establish new recruiting 
and training programs. Despite the recognition that there is a dire need, no organization yet 
has the ability to identify systematically or formally its few personnel who may have the 
requisite skills, training, or experience either in their private or professional capacity. Some 
have started to gather this information. However, the subcommittee found no plans to ensure 
that agencies are establishing new recruiting philosophies and processes, or that people now 
serving will have special experience identifiers in their records for future assignment and 
promotion purposes. Finally, we have only guarded optimism that the departments will follow 
through on their stated intention to recognize and promote otherwise deserving PRT 
members with their peers who have served in more traditional assignments. 
  

Civil Affairs (CA) soldiers are one group of military personnel in general purpose 
forces (GPF) who already possess some of the needed stability and reconstruction skills, but 
there are not nearly enough of them to staff an enduring mission. CA units’ operations and 
training should inform efforts related to PRTs. While the services do not have enough CA 
personnel to fully man all PRTs, the subcommittee found that CA personnel were recruited 
into some PRTs or have served with them. Although the curriculum for CA training and 
Army PRT training at Fort Bragg were essentially alike, no one attempted to match the two.  
 

In 2006, the Department of 
Defense directed the realignment of 
operational command and control of the 
bulk of the Army’s CA units from the 
U.S. Army Special Operations Command 
to the U.S. Army Reserve Command 
(USARC). This transfer essentially 
divided the active duty CA units from the 
reserve component units, which are the 
vast majority of CA units. The units 
transferred to the USARC are now part 
of the GPF and are intended to support 
other GPF units. The units retained by 
the U.S. Army Special Operations 
Command support Special Forces units. 
The U.S. Army Special Operations 
Command retains proponency for all CA 
units, including doctrine, combat development, and institutional training for both the active 
and reserve component CA units, notwithstanding the division in their command and control.  
 

A DOS representative USAF Lt. Col. Brad Bredenkamp, PRT 
commander, speak with villagers in Alingar District of Laghman 
Province, Afghanistan, about supporting the Afghan government, 
Aug. 2006. (Air Force Photo/Capt. Gerardo Gonzalez) 



LESSONS WE NEED TO LEARN FROM PROVINCIAL RECONSTRUCTION TEAMS 40 

The Department programmed an increase in the CA force from 64 reserve companies 
in fiscal year 2007 to a total of 112 in fiscal year 2011. The number of active component CA 
companies will grow from 6 in fiscal year 2006 to 16 in fiscal year 2009. Now is the time to 
rationalize the relationship between Civil Affairs and PRT or PRT-like efforts. 
 

By now most non-CA organizations involved in staffing PRTs have begun to 
understand the importance of specific training for these missions. Training for military 
personnel and civilians has improved since 2003 when there was essentially no specific 
reconstruction and stability training. Nevertheless this training must still be rationalized and 
improved. Organizations should not standardize for standardization’s sake. There are benefits 
to making Iraq and Afghanistan (and civilian and military training) more similar, and joining 
training efforts together to a greater extent would help both the people and their missions.  
 

Training is the keystone of the PRT effort. For U.S-led PRTs in Afghanistan, the 
Army conducts training for Army, Navy, and Air Force personnel (active duty, guard, and 
reserve) at Fort Bragg. PRT commanders and the PRT’s senior military staff receive theater-
specific and mission-specific classroom training for a period of three weeks before their teams 
arrive for more general pre-deployment training, which is a combination of classroom 
education and field training. Field training resembles that for all military personnel deploying 
to theater. Several weeks later, the interagency civilian personnel arrive at Fort Bragg for three 
weeks of classroom education and field training focused mostly on survival skills and on 
participating in the final mission rehearsal exercise. PRTs are not included in National 
Training Center or Joint Readiness Training Center Brigade mission rehearsal exercises for 
maneuver units.  
 

In addition to the training at Fort Bragg, most of the 2008 PRT military commanders 
traveled to Afghanistan to conduct pre-deployment site surveys and meet with the 
commanders they would be replacing. The Air Force PRT commanders were also able to 
attend the final pre-deployment mission rehearsal exercise at Fort Campbell for the division 
headquarters (101st Airborne Division) under whose command they will operate. The 
interagency civilian PRT members did not participate in these pre-deployment activities. 
 

There is no PRT-specific training for military personnel going to Iraq. However, 
contract role players assuming the role of PRTs are used in pre-deployment exercises at 
combat training centers to familiarize maneuver unit commanders and personnel with the 
PRT concept. The purpose of this is to emphasize to the maneuver unit commanders that 
they must coordinate their efforts with PRTs. Interagency personnel have recently begun to 
participate in the design of these role playing scenarios. Military personnel deployed as 
individual augmentees and DOD civilians and contractors receive pre-deployment training at 
the Combat Readiness Center at Fort Benning, but this training is not PRT-mission specific. 
These personnel receive further force protection orientation in Kuwait and Iraq.  
 

The Department of State developed and offers PRT-related classroom training at the 
Foreign Service Institute (FSI). The training is currently optional for the DOS personnel who 
will serve on PRTs. However, the current Director of the Office of Provincial Affairs told the 
subcommittee that she will not accept DOS personnel who have not attended the classroom 
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training for an Iraq PRT.32 In addition, at least one Marine Corps RCT sent personnel to help 
mentor the civilians training at FSI and to meet the civilian PRT personnel that would embed 
with the regiment when it deployed. However, this was the result of individual initiative, not 
requirement.  
 

Foreign Service Institute courses are open to DOD and other agency personnel, but 
there is no certainty that the right people know about the training or attend. Although the 
training is Iraq-oriented, DOS Afghanistan PRT members can attend the FSI courses as well. 
There is no pre-deployment field training in the United States for civilians serving on Iraq 
PRTs. Once in theater, the PRT civilians receive force protection training, but the training 
does not relate to the PRT mission. 
 

One thing that could significantly improve training and mission accomplishment 
would be an integrated, comprehensive institutionalization of the single-agency and multi-
agency lessons learned processes that are currently conducted, but are disjointed. Effective 
guidance and sharing of lessons learned are key tools to institutionalize, and they facilitate 
efficient operations and training. Failure to utilize these lessons heightens the risk of repeating 
past mistakes and hampers an ability to build on the efficiencies others have developed during 
past operations. The Departments of Defense and State have not established a comprehensive 
or methodical interagency framework or process for capturing, assessing, and applying lessons 
learned from Provincial Reconstruction Teams to future stability, security, transition, and 
reconstruction (SSTR) operations or training. 
 

It is not enough to have qualified and trained personnel perform the necessary 
missions. The United States must plan in advance for how these valuable human resources 
will be used. While advances in planning have been made in the field, multi-national and 
interagency planning for the PRT mission leaves much to be desired. In fact, there are policy 
barriers to effective interagency planning for missions across the spectrum of peace and 
conflict. This is the crux of the interagency planning challenge for these operations. National 
Security Presidential Directive-44 (NSPD-44) makes the Secretary of State responsible for 
coordinating the “interagency processes to identify states at risk of instability, lead interagency 
planning to prevent or mitigate conflict, and develop detailed contingency plans for integrated 
U.S. Government reconstruction and stabilization efforts for those states and regions and for 
widely applicable scenarios, which are integrated with military contingency plans, where 
appropriate.” NSPD-44 calls upon the Secretaries of State and Defense to “integrate 
stabilization and reconstruction contingency plans with military contingency plans when 
relevant and appropriate.”  
 

The May 2006 Building Partnership Capacity Quadrennial Defense Review Execution Roadmap 
directed the Under Secretary of Defense for Policy, in coordination with the Chairman of the 
Joint Chiefs of Staff, to provide the Deputy Secretary of Defense with a plan of action for 
integrating interagency participation in DOD planning by July 31, 2006. In his January 25, 
2008 letter to the Chairman of the House Armed Services Committee, the Deputy Secretary of 
Defense reported that while progress had been made, the actions called for in the Roadmap 
were not yet complete. 
                                                 
32 Office of Provincial Affairs briefing to House Armed Services Subcommittee on Oversight and Investigations 
and House Committee on Foreign Affairs staff, January 16, 2008. 
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The Roadmap also directed the U.S. Joint Forces Command (JFCOM) to provide the 

Department with a plan of action for integrating interagency planning at the combatant 
command, joint task force, and major subordinate command levels. JFCOM developed a draft 
concept of operations to improve interagency planning but the Under Secretary of Defense 
for Policy “has declined to take further action on it.”33 
  

Coordination is necessary, but not sufficient. While we know that many people in 
many places are trying to make improvements to interagency planning and operations 
throughout the government, without direct Presidential involvement, these efforts are not 
enough. Action is needed. At the end of the day, someone has to be in charge. The 
subcommittee found a lack of unity of direction and “unity of command.” This results in a 
lack of unity of purpose. Among the efforts at staffing, training, applying lessons learned, and 
planning, there is no one person or organization in the lead for the “whole of government”. 
When “no further action” is taken, but the mission is not complete, someone must step up to 
lead. That leader must be empowered to direct the “whole of government” PRT, and larger, 
stabilization and reconstruction efforts. 

 
 
 
 

 
 

                                                 
33 Joint Forces Command briefing and point papers for House Armed Services Subcommittee on Oversight and 
Investigations staff, February 15, 2008. 

CAPT Brian Rick, a doctor from the Herat PRT, performs medical exams for children in 
Saghar, Afghanistan. Army photo/Sgt. Jeremy A. Clawson. 
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Findings: 
 
(1) The Provincial Reconstruction Team experience in Afghanistan and Iraq demonstrates 

that when there is inadequate non-DOD civilian capacity to deploy for post-conflict 
stabilization and reconstruction operations, military and DOD civilian personnel will 
be employed to carry out stability operations even if they do not possess the requisite 
skills, technical expertise, or training. Over time, the Department of Defense has made 
an attempt to consider the civilian skills of military personnel when placing them in 
these assignments. 

 
(2) Individual reserve component units informally keep track of civilian skills and 

experience, but there is no institutional requirement or formal means of doing so. 
 
(3) Currently, there are no special skills identifiers for military or DOD civilian personnel 

for Provincial Reconstruction Team assignments, nor is there any formal means to 
track military or civilian personnel with PRT experience. 

 
(4) Although there is no career track or special experience identifier in the military 

services for stability operations, the services understand that assignment with, and 
command of, Provincial Reconstruction Teams must be incentivized and valued. 

 
(5) Currently, there is no career track in the Department of State or other departments 

and agencies for personnel assigned to Provincial Reconstruction Teams or 
performing stability and reconstruction operations. 

 
Recommendation: 
 
The Secretaries of Defense and State, and other departments and agencies, should improve 
current selection processes, career incentives, and forms of recognition in order to encourage 
service with and select qualified personnel for staff Provincial Reconstruction Teams and 
stability, security, transition, and reconstruction (SSTR) operations in the future. Further, the 
Secretaries should report to Congress on their respective processes, incentives, and forms of 
recognition for military personnel and civilians who have served on PRTs or other stability 
and reconstruction missions.  
 
 
 
 
 

SELECTION, INCENTIVES, AND RECOGNITION FOR MILITARY 
AND CIVILIAN PROVINCIAL RECONSTRUCTION TEAM 

PERSONNEL
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Findings: 
 
(1) While the Army has increased the number of Civil Affairs (CA) personnel in its force 

structure, and the other services have established CA units or are developing civil 
affairs capabilities, there is no joint CA effort or command.  

 
(2) Civil Affairs skills closely resemble those needed to conduct stability operations, which 

DOD Directive 3000.05 (DODD 3000.05) establishes as a core military mission on 
par with combat operations. DODD 3000.05 requires the military to prepare to 
perform all stability operations tasks needed to establish and maintain order when U.S. 
government civilians cannot do so. 

 
(3) Some Civil Affairs (CA) reservists provide functional expertise from their civilian 

experience and education, similar to those required in stability operations. CA units 
traditionally have a very high personnel and operations tempo. Army Force 
Generation and Army Reserve Expeditionary Force requirements and mobilization 
authorities can impact CA units’ training and availability for deployment for Provincial 
Reconstruction Team and stability, security, transition, and reconstruction operations.  

 
(4) The Provincial Reconstruction Team experience in Afghanistan and Iraq demonstrates 

that the military could provide personnel to man the PRTs, but the non-Civil Affairs 
general purpose forces personnel deployed did not have the requisite training or 
desired technical and specialty skills to perform the PRT mission effectively.  

 
Recommendation: 
 
The Secretary of Defense should determine the role Civil Affairs (CA) forces will play as the 
Department makes stability operations a core military mission on par with combat operations 
and as stability operations are conducted throughout the full spectrum of conflict, including 
determining: 

a. the overall anticipated CA requirement; 
b. whether the programmed CA force structure supports the direction of the 

Secretary of Defense to make stability operations a core mission on par with 
combat operations; 

c. whether proponency for the general purpose CA units is appropriately placed; 
d. whether sufficient stability operations competencies are being developed in the 

non-CA general purpose forces; 
e. whether additional innovative authorities would assist in bringing needed CA 

competencies into the force on a temporary basis; 
f. whether the active/reserve component mix is appropriate given the continued 

demands for CA units and personnel; and 
g. whether a joint command structure for CA is appropriate.  

 
 

CIVIL AFFAIRS ROLE IN STABILITY OPERATIONS 
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Findings: 
 
(1) Former Provincial Reconstruction Team members, both military and civilian, 

emphasized the importance of training the military and civilian leadership together as 
early as possible in order to build the team prior to deployment. At a minimum, even 
if the PRT members could not train with their assigned team, all former PRT 
members supported the value of interagency training.  

 
(2) The Army is analyzing how to institutionalize its training capability for future 

Provincial Reconstruction Teams and is considering moving the training to Fort Polk.  
 
(3) The Marines Corps’ role in Provincial Reconstruction Team-related training includes 

providing a Marine Corps instructor to teach Foreign Service Institute (FSI) courses. 
In addition, the First Marine Expeditionary Force (MEF) sent 15 Marines to attend 
FSI courses and the MEF headquarters conducted two-day “economic reconstruction 
roundtables,” which included regimental combat team commanders, interagency 
participation, non-governmental organizations, and private industry. 

 
(4) The Departments of State (DOS) and Defense (DOD) have shared the costs for DOS 

trainees to get to training locations, and the Department of Defense has covered DOS 
trainee expenses while at Fort Bragg’s Provincial Reconstruction Team training. The 
Department of Defense also reimbursed the Department of State and U.S. Agency for 
International Development for PRT trainer expenses. The Department of Defense is 
reportedly willing to do whatever it takes to get federal civilians to interagency training 
because this supports DOD’s missions.  

 
Recommendations: 
 
(1) The Secretary of Defense, with the Secretary of State and the Administrator of the 

Agency for International Development, should further integrate the training of 
military and civilian personnel for Provincial Reconstruction Teams in Afghanistan 
and Iraq and for stability and reconstruction training more widely. This training 
should be required rather than optional. Where appropriate, they should further 
standardize this training including both classroom instruction and field training, 
specific both to stabilization and reconstruction operations and to force protection 
and combat life-saving skills. They should also arrange for earlier and more extensive 
integration of non-DOD civilian PRT members into the training process, including, 
where appropriate, training with the maneuver units with which they will serve as 
embedded advisors. 

 
(2) The Secretary of Defense should take immediate action to ensure that the Department 

of Defense (DOD) civilian and military personnel who will fill non-DOD billets on 

IMPROVING PROVINCIAL RECONSTRUCTION TEAM TRAINING
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Provincial Reconstruction Teams receive the PRT training administered by the 
Foreign Service Institute.  

 
(3) The subcommittee supports the Departments of Defense and State, and other federal 

agencies in their willingness to share expenses for trainers and trainees not only for 
Provincial Reconstruction Team training, but also for other interagency training, 
exercises, and experiments.  

 
(4) The Secretary of the Army should report on the Army’s plans to institutionalize the 

Provincial Reconstruction Team training capability for both Afghanistan and Iraq 
PRTs and for future stabilization and reconstruction operations for Army and the 
other services’ active and reserve component personnel and DOD civilians.  

 
 

 
 
Department of Defense Findings: 
 
(1) The Department of Defense (DOD) has established programs to collect lessons 

learned at all levels within the Department, including from exercises and operations. 
The Army’s Peacekeeping and Stability Operations Institute supports efforts to take 
the lessons learned from ongoing operations, particularly the PRT experience in Iraq 
and Afghanistan, and encourage units to incorporate them into current operations and 
activities. However, the integration of lessons learned into actual planning remains 
weak. Planners do not consistently examine past results as they develop future 
contingency plans, in part because DOD’s guidance for incorporating lessons into its 
plans is outdated and does not specifically require planners to take this step; accessing 
lessons learned databases is cumbersome; and, the review process does not evaluate 
the extent to which lessons learned are incorporated into specific plans. 

 
(2) The 2006 Joint Operating Concept for Military Support to Stability, Security, Transition, and 

Reconstruction Operations emphasizes the importance of implementing a continuous 
learning process that incorporates lessons learned into ongoing and future operations, 
including through constant observation of tactics, techniques, and procedures (TTPs); 
assessing best practices; understanding how to implement best practices; and adapting 
TTPs. However, it has not been fully implemented at the combatant command or 
service level. 

 
Recommendation: 
 
(1) The Secretary of Defense and Chairman of the Joint Chiefs of Staff should update 

their planning guidance to direct combatant commanders and service planners to 
include lessons learned and best practices as stability, security, transition, and 

STABILIZATION, SECURITY, TRANSITION, AND 

RECONSTRUCTION LESSONS LEARNED 
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reconstruction (SSTR) plans are developed, and require that the SSTR planning 
review process include a step to verify that lessons learned have been considered and 
included as appropriate.  
 

Department of Defense and the Interagency Findings: 
 
(1) The Department of Defense (DOD) has taken several steps to improve planning for 

stability operations, but it faces challenges in developing capabilities and measures of 
effectiveness that adequately integrate the contributions of non-DOD agencies, 
particularly their lessons learned processes. 

 
(2) The U.S. Army Peacekeeping and Stability Operations Institute is working to achieve a 

collaborative military, civilian agency, non-governmental organization, and multi-
national lessons learned process, and the Department of Defense (DOD) has recently 
developed an information system to improve access to lessons learned within the 
Department and with non-DOD agencies.  

 
(3) Joint Forces Command, in supporting the development of joint doctrine, has drawn 

upon lessons learned in: publishing pre-doctrinal studies; developing the U.S. 
Government Draft Planning Framework for Stabilization and Reconstruction; testing the 
government-wide National Security Presidential Directive-44 planning framework; and 
establishing the Interagency Management System with the Department of State Office 
of the Coordinator for Reconstruction and Stabilization.  

 
Recommendations: 
 
(1) The Department of Defense should also include more interagency stakeholders in the 

development of its new lessons learned information system as early as possible. 
 
(2) The Secretary of Defense should develop an action plan, as necessary, and report to 

Congress on the status of efforts to:  
a. identify and prioritize needed stability operations capabilities; 
b. develop measures of effectiveness to evaluate progress in achieving these 

capabilities; 
c. achieve greater interagency participation in the development of military plans; 

and, 
d. fully incorporate lessons learned in the planning process. The Secretary should 

also identify challenges to achieving an integrated interagency approach to 
stability operations, and potential solutions for mitigating those challenges.  

 
Interagency Findings: 
 
(1) As a result of the gap in processing lessons learned, there is an absence of accepted 

interagency doctrine for establishing, managing, or attaining goals for stability and 
reconstruction operations. 
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(2) The Department of State, through the Office of the Coordinator for Reconstruction 
and Stabilization, has the responsibility under National Security Presidential Directive-
44 for gathering lessons learned from “whole of government” planning and 
operations, and for ensuring that they are integrated into future responses.  

 
(3) The Department of State Office of the Coordinator for Reconstruction and 

Stabilization has taken initial steps to incorporate operational lessons learned from the 
PRT experience in Iraq and Afghanistan into future overall “whole of government” 
planning for stability and reconstruction. How well all other agencies are integrated 
into this progress and how the process is being applied across government is not yet 
apparent. 

 
(4) The Department of State Office of the Coordinator for Reconstruction and 

Stabilization (S/CRS) developed a planning framework as the methodology for 
activating a “whole of government” lessons learned process in an operational setting; 
however doubts persist as to the degree to which S/CRS can implement it and how it 
would relate to existing Department of Defense processes. 

 
(5) The NATO International Security Assistance Force mission has also made a 

comprehensive and consistent effort to examine lessons learned and apply them to 
future strategy and doctrine. Any effort by other coalition members, including the 
United States, to integrate into this process has been haphazard and ad hoc, lacking 
central direction from NATO headquarters. On the other hand, a successful coalition 
conference to review lessons learned, sponsored by Lithuania and Canada in 
September 2007, demonstrated how useful a comprehensive and coordinated effort 
could be. A more formal structure to periodically review, validate, and apply lessons 
learned would benefit PRTs. 

 
Recommendations: 
 
(1) The Departments of Defense and State and other government agencies should 

approach the stability and reconstruction lessons learned process with the goal of 
using actual operations to find ways to better integrate the programs, policies, and 
activities of civilian and military agencies. This would produce a more coordinated and 
effective “whole of government” approach to pre-conflict and post-conflict 
operations. The lessons learned from the establishment and operations of PRTs 
would serve as a logical starting point for this process. 

 
(2) The Department of State Office of the Coordinator for Reconstruction and 

Stabilization should move expeditiously to collect, analyze, and absorb lessons learned 
into its emerging “whole of government” planning framework and ensure that policy 
guidance being developed for its Response and Reserve Corps incorporates the 
experience of actual, ongoing PRT and other stability and reconstruction operations. 

 
(3) The United States should encourage NATO International Security Assistance Force 

to convene regular review sessions for coalition partners to incorporate PRT lessons 
learned into strategy and direction as well as to find other ways of consistent and 
comprehensive information gathering and sharing. 
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Findings:  
(1) The National Security Presidential Directive-44 framework provides unclear and 

inconsistent guidance on agencies’ roles and responsibilities. In addition, the lack of an 
agreed-upon definition for stabilization and reconstruction operations poses an 
obstacle to interagency collaboration. 

 
(2) All the geographic combatant commands, as well as Transportation Command, Special 

Operations Command and Joint Forces Command, use some form of interagency 
coordinating body, but their placement within those commands, and their 
organization, staffing, and functions vary widely.  

 
(3) Special Operations Command created a new headquarters staff element, the J-10, with 

responsibility for irregular warfare in June 2007. Among other functions, the J-10 
assists in coordinating plans integration, at least in part by establishing a “collaborative 
network of the DOD and the interagency to facilitate United States Government 
application of Irregular Warfare Strategies in support of U.S. national objectives.”  

 
Recommendations:  
 
(1) The Secretary of Defense should seek clarification from the Secretary of State as to the 

respective roles and responsibilities of various Department of State bureaus and 
offices particularly those of the Office of the Coordinator for Stability and 
Reconstruction relative to the regional bureaus in whose geographic area of 
responsibility complex reconstruction and stabilization contingencies may occur. 

 
(2) The Secretary of Defense should improve integration of interagency partners from the 

outset of planning and operations in its six-phase model: 1) shape, 2) deter, 3) seize 
initiative, 4) dominate, 5) stabilize, and 6) enable civil authority.  

 
(3) While a draft Joint Forces Command concept of operations to improve interagency 

planning exists, the Secretary of Defense should report to Congress why no action has 
been taken and what alternatives to improve interagency planning are being 
considered. 
 

(4) The National Security Council (NSC) should move forward to fully implement 
National Security Presidential Directive-44 with a greater sense of urgency. The 
priority accorded to interagency coordination and direction for stability and 
reconstruction operations within the NSC should be elevated. 

 
 

 

STRENGTHENING INTERAGENCY PLANNING 
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DOD DIRECTIVE 3000.05 AND NATIONAL SECURITY 

PRESIDENTIAL DIRECTIVE 44 – POLICY AND GUIDANCE 

AT THE NATIONAL LEVEL 
 
 

At the Washington level, our challenges involve longer-term strategy, larger structures, 
and more complex processes. There is a significant amount of activity aimed at improving and 
supporting greater interagency integration for missions like PRTs and future stabilization and 
reconstruction operations. For instance, the Director of S/CRS, Ambassador John Herbst, 
told the subcommittee, “Building civilian capacity for reconstruction and stabilization is 
essential to our national security and I have no doubt that the U.S. Government will have this 
capability in the next ten years.”34 However, our overriding conclusion is that, after more than 
six years of war, and, despite the recognition that our nation’s future national security 
challenges and opportunities will almost certainly require a “whole of government” approach, 
progress in achieving meaningful integration of efforts has been limited and far too slow. 
Most importantly, these efforts have not assisted the people the nation has asked to perform 
difficult and dangerous missions today nearly enough. 
 

More can be done now. An independent study should be conducted to better 
determine the requirements for, and the respective civilian and military roles in, stability 
operations as these operations transition through the spectrum of conflict. An independent 
study is particularly appropriate because it will both complement the roles and missions study 
Congress has required the military services to undertake in 2008 and because it can serve to 
clarify issues as the Department reevaluates the relationship of stability operations within the 
context of irregular warfare.35 Subordinating stability operations within irregular warfare, as 
appears to be the intent of the Department’s policy revision, may send an unintended message 
of strategic proportions to our adversaries and allies, as well as to our citizens. 
  

Regardless of the Department’s ongoing reevaluation, we return to our earlier 
observation that non-DOD departments and agencies must have more capacity to deploy and 
operate overseas with military forces in all phases of peace and conflict. Consequently, 
additional structural changes which, among other improvements, would further empower the 
Office of the Coordinator for Reconstruction and Stabilization and increase the number of 
Foreign Service Officers and other civil servants who by disposition and position can be 
deployed for contingencies, are important. Building capacity and changing structures will not 
be enough. Unity of command is missing at the tactical and operational levels. Perhaps more 
critically, that absence exists at the national level as well. The result is that there is no 
“quarterback” for PRTs. There is no quarterback for stability, security, transition, and 
reconstruction planning and operations. There is no quarterback for interagency coordination 
and actions. The nation needs these quarterbacks now.  

 
  

                                                 
34 Statement of Ambassador John Herbst before the House Armed Services Subcommittee on Oversight & 
Investigations, October 30, 2007. 
35 Section 941, National Defense Authorization Act for Fiscal Year 2008 (Public Law 110-181).  
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Findings: 
 
(1) The Provincial Reconstruction Team experience in Afghanistan and Iraq demonstrates 

that, where inadequate civilian capacity to deploy for post-conflict stabilization and 
reconstruction operations exists, military and Department of Defense civilian 
personnel will be employed to carry out stability operations, regardless of whether they 
possess the requisite skills, technical expertise, or training. 

 
(2) Military personnel are performing stability operations in certain instances where the 

employment of civilian personnel would be appropriate and preferable.  
 
(3) Joint Forces Command and the services are developing operational concepts and 

doctrine for stability operations. 
 
(4) The Army is considering how to develop an enduring capability to train teams of 

military personnel to perform Provincial Reconstruction Team-like missions.  
 
(5) Currently, there is no career track or special experience identifiers in the military 

services for stability operations, yet the services understand that assignment with, and 
command of, Provincial Reconstruction Teams must be incentivized and valued.  

 
(6) Currently, there is no career track for personnel performing stability operations in the 

Department of State or other departments and agencies. 
 
(7) In none of the departments or agencies did the subcommittee find overwhelming 

confidence among PRT members and veterans that they would be promoted ahead of 
or equal to their peers in classic combat, diplomatic, or development posts despite 
performing dangerous, critical, joint, interagency, and multinational stability and 
reconstruction missions. 

 
(8) Several different sources of funding have been employed in Afghanistan and Iraq to 

perform stability and reconstruction operations.  
 
(9) Non-governmental organizations play a significant role in pre-conflict and post- 

conflict environment, but currently they do not participate regularly in stability and 
reconstruction operations planning. 

 
(10) Military units in Afghanistan and Iraq have performed stability and reconstruction 

operations, without particular specialized training, as part of their mission. 
 
Recommendations: 

MILITARY AND CIVILIANS ROLES IN STABILITY OPERATIONS 
THROUGHOUT THE SPECTRUM OF CONFLICT
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The Secretary of Defense, with the Secretary of State, should establish an independent 
advisory panel to review and produce a report on the respective military and civilian roles in 
the conduct of stability and reconstruction operations throughout the spectrum of conflict.  
 

a. The advisory panel should assess the requirement for and the respective roles of 
civilian and military personnel as stability and reconstruction operations are 
conducted and transition throughout the spectrum of conflict;  

 
b. The panel should then make recommendations to Congress in the following areas: 
 

i. What skills and capabilities are required within the civilian and military 
ranks in order to perform stability and reconstruction operations, and 
which of those skills and capabilities are more suitably provided by non-
military interagency partners or other civilians;  

ii. The adequacy of joint and service concepts and doctrine development to 
define the nature, uses, and appropriate employment of civilian and 
military personnel in stability and reconstruction operations;  

iii. What interagency training curriculum should be adopted to enhance 
interagency integration in the performance of stability and reconstruction 
operations; 

iv. What actions are necessary to build a sufficiently trained cadre of future 
stability and reconstruction operations military commanders and 
personnel, including whether a formal career field and/or a special 
experience indicator should be established; 

v. What actions are necessary to develop an appropriate career track within 
the Department of State and other departments and agencies to build a 
cadre of future civilian stability and reconstruction operations leaders and 
personnel;  

vi. What funding mechanisms are appropriate for stability and reconstruction 
operations;  

vii. How U.S. Government planning and operations should take into account 
the role non-governmental organizations play during stability and 
reconstruction operations throughout the spectrum of conflict; and  

viii. Whether land component units should contain a stability operations-like 
element as a matter of standard force generation, and if so, at what unit 
level.  

 
c. The advisory panel should take into account the Provincial Reconstruction Team 

experience in Afghanistan and Iraq; the Department’s efforts to implement DOD 
Directive 3000.05; the Department of State’s implementation of National Security 
Presidential Directive-44, the Irregular Warfare Roadmap and Joint Operating 
Concept; the Military Support to Stabilization, Security, Transition, and 
Reconstruction Joint Operating Concept; Joint Publication 3-0 on Operations and 
the Army Field Manual 3-0 on Operations; the National Strategy for the 
Development of National Security Professionals and the May 17, 2007 Executive 
Order 13434 on National Security Professional Development; and any other 
material it deems relevant.  
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A WORD ABOUT CONGRESS 
 

 
Of all our recommendations, strengthening congressional oversight may be 
among the most difficult and important. So long as oversight is governed by 
current congressional rules and resolutions, we believe the American people 
will not get the security they want and need. 

 
The 9/11 Commission Report36  

 
The National Defense Authorization Act for Fiscal Year 2008 (Public Law 110-181) 

contained a provision, Section 1049, titled “Study on National Security Interagency System.” 
This required the Secretary of Defense to commission a study and report to Congress and the 
President results and recommendations for legislative or regulatory changes to the national 
security interagency system by September 2008. The “system” is defined as “the structures, 
mechanisms, and processes by which the departments, agencies, and elements of the Federal 
Government that have national security missions coordinate and integrate their policies, 
capabilities, expertise, and activities to accomplish such missions.” 
 

The report language gives more insight into what the Armed Services Committees 
considered important and is relevant to our efforts on Provincial Reconstruction Teams: 
 

The conferees believe that the interagency coordination and integration of 
the United States Government for the training for, planning of, support for, 
and execution of overseas post-conflict contingency relief and reconstruction 
operations requires reform and that recent operations, most notably in Iraq, 
lacked the necessary consistent and effective interagency coordination and 
integration in planning and execution. As a result, the conferees note that the 
study conducted under the authority of this section should include… 
recommendations for improvements in congressional, executive, and other 
oversight structures and procedures that would enhance accountability within 
such operations. [emphasis added]  

 
In some ways, our investigation validated common perceptions among national 

security professionals that the interagency process is broken, but not just in the executive 
branch. Congressional oversight of national security programs is divided among many 
different committees, including the Armed Services Committees, the Select Committees on 
Intelligence, the House Committee on Foreign Affairs and the Senate Committee on Foreign 
Relations, the House Committee on Oversight and Government Reform, and the Committee 
on Homeland Security, among others. In addition, interagency national security planning and 
execution mechanisms defy easy categorization within the existing Congressional budget and 
oversight structure, sometimes affecting Congress’ ability to exercise effective oversight. In 
many ways, Congress is as “stovepiped” as the agencies and functions we oversee. We should 
consider ways to best address national security issues more holistically. With that said, during 

                                                 
36The 9/11 Commission Report: Final Report of the National Commission on Terrorist Attacks Upon the United States. W.W. 
Norton and Company, New York, 2004, p. 419. 
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the course of our study this subcommittee has been pleased with the bipartisan cooperation 
and support of related committees at the staff and member level, particularly with the House 
Committee on Foreign Affairs and the House Committee on Oversight and Government 
Reform. During the course of our investigation, other congressional efforts to more closely 
coordinate national security issues have also moved forward, including the Working Group on 
National Security Interagency Reform, created by subcommittee members Susan Davis (D, 
CA) and Geoff Davis (R, KY), and the House Armed Services Committee Roles and Missions 
Panel, which recently called for more creative thinking about the future of national security 
issues. Still, more remains to be done. 
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CONCLUSION 
 

 
 
We have learned much from our six-month look at interagency operations through the 

lens of the Provincial Reconstruction Teams in Afghanistan and Iraq. Yet, the subcommittee 
remains unsure that the people directing the PRT effort now, and those planning for the 
future of such operations, fully appreciate how this experience may instruct government at all 
levels, from the field to combatant commands, departments and agencies, as well as at senior 
levels in the nation’s capital. While careful planning is necessary for the future, our people in 
the field cannot wait. We, in government, must gather good ideas, share them 
comprehensively, and make adjustments as quickly as possible in order to give people in the 
field the best possible guidance and resources now. The subcommittee’s work confirmed that 
many of the issues identified, not only cross departmental and agency boundaries, but also cut 
across Congress as a whole and are not confined to any single committee’s jurisdiction. 
Therefore, no one committee alone will be able to make the critical changes we need. The 
nation’s ability to prevent, prepare for, and respond to national security challenges today, and 
in the future, may depend on how well and how quickly both the executive and legislative 
branches can overcome these jurisdictional and institutional barriers. All of government must 
exercise a greater sense of urgency in developing and practicing greater strategic agility, rather 
than having our national efforts diminished by stereotypical agency stovepipes.  
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APPENDIX A: ACRONYMS 
 

 
 
 

BCT   Brigade Combat Team 
CA   Civil Affairs 
CDR   Commander 
CENTCOM  U.S. Central Command 
CERP   Commanders’ Emergency Response Program 
COCOM  Combatant Command 
COIN   Counterinsurgency 
CORDS  Civil Operations and Rural Development Support 
CSI    Civilian Stabilization Initiative 
DOD   Department of Defense 
DODD  Department of Defense Directive 
DOS   Department of State 
e-PRT   Embedded Provincial Reconstruction Team 
ESC   Executive Steering Committee 
ESF   Economic Support Fund 
EU   European Union 
FM 3-0   Army Field Manual 3-0 (Operations) 
FOB   Forward Operating Base 
FSI   Foreign Service Institute 
FSO   Foreign Service Officer 
GAO   Government Accountability Office 
GPF   General Purpose Forces 
HASC   House Armed Services Committee 
ISAF   International Security Assistance Force 
JCP    Joint Campaign Plan 
JCS   Joint Chiefs of Staff 
JFC   Joint Force Commander 
JFCOM  Joint Forces Command 
LGCD   Local Governance and Community Development 
MEF   Marine Expeditionary Force 

 MNC-I  Multi-National Corps - Iraq 
MNF-I  Multi-National Force – Iraq 
MOF   Ministry of Finance 
NATO   North Atlantic Treaty Organization  
NDAA   National Defense Authorization Act 
NGO   Non-Governmental Organization 
NSC   National Security Council 
NSPD   National Security Presidential Directive     
OPA   Office of Provincial Affairs 
OPCON  Operational Control 
OSD   Office of the Secretary of Defense 
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PIC   Provincial Iraqi Control 
PKSOI   U.S. Army Peacekeeping and Stability Operations Institute 
PRT   Provincial Reconstruction Team 
PST   Provincial Support Team 
QRF   Quick Reaction Funds 
RCT   Regimental Combat Team 
RRD   Regimental Reconnaissance Detachment 
S/CRS   Department of State Coordinator for Reconstruction and Stability 
SHAPE  Supreme Headquarters Allied Powers, Europe (NATO) 
SIGIR   Special Inspector General for Iraq Reconstruction 
SRSG   Special Representative of the Secretary-General 
SSTR   Stability, Security, Transition, and Reconstruction 
TCN   Troop Contributing Nation 
TTP    Tactics, Techniques, and Procedures 
UN   United Nations 
UNSCR  United Nations Security Council Resolution 
USAID  U.S. Agency for International Development 
USARC  U.S. Army Reserve Command 
USDA   U.S. Department of Agriculture 
USG   United States Government 
USIP   U.S. Institute of Peace 
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APPENDIX B: HEARINGS, BRIEFINGS, INTERVIEWS 
 

 
OVERSIGHT & INVESTIGATIONS HEARINGS: 
 
 
“The Role of the Department of Defense in Provincial     September 5, 2007 
Reconstruction Teams (PRTs) in Iraq and Afghanistan” 
 
Ms. Ginger Cruz 
Deputy Inspector General 
Special Inspector General for Iraq Reconstruction 
 
Ms. Michelle Parker 
International Affairs Fellow (Council on Foreign Relations) 
RAND Corporation 
 
Mr. Frederick D. Barton 
Senior Advisor & Co-Director, Post-Conflict Reconstruction Project 
Center for Strategic & International Studies 
 
 
“Benefits and Medical Care for Federal and U.S.      September 18, 2007 
Contractor Employees Deployed to Iraq and Afghanistan” 
 
Ms. Brenda Farrell  
Director, Defense Capabilities and Management Team 
U.S. Government Accountability Office 
 
Secretary Patricia Bradshaw 
Deputy Under Secretary for Civilian Personnel Policy 
Department of Defense 
 
Mr. Shelby Hallmark 
Director, Office of Workers’ Compensation Programs 
Department of Labor 
 
 
 “The Role of the Department of Defense in Provincial     October 4, 2007  
Reconstruction Teams (PRTs) in Iraq and Afghanistan” 
 
Mr. Mitchell Shivers  
Deputy Assistant Secretary of Defense, Central Asia Affairs 
Office of the Secretary of Defense (Policy) 
 
Major General Bobby J. Wilkes, USAF 
Deputy Director for Politico-Military Affairs (Asia)  
Strategic Plans and Policy 
The Joint Staff 
 
Mr. Mark Kimmitt 
Deputy Assistant Secretary of Defense, Near Eastern and South Asian Affairs 
Office of the Secretary of Defense 
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Colonel (Promotable) Ralph O. Baker, USA 
Deputy Director for Politico-Military Affairs (Middle East) 
Strategic Plans and Policy 
The Joint Staff 
 
 
“Civilians on the Battlefield: Incentives, Benefits and Medical Care    October 16, 2007 
for Federal Civilian Employees Deployed to Iraq and Afghanistan” 
 
Ambassador Harry Thomas 
Director General 
U.S. Department of State 
 
Mr. Mark Ward 
Senior Deputy Assistant Administrator for Asia & Near East Bureau 
U.S. Agency for International Development 
 
Mr. Kirk Miller 
Associate Administrator for the Foreign Agriculture Service 
U.S. Department of Agriculture 
 
Mr. Bruce Swartz 
Deputy Assistant Attorney General Criminal Division 
U.S. Department of Justice 
 
Mr. Larry McDonald 
Deputy Assistant Secretary for the Office of Technical Assistance 
U.S. Department of Treasury 
 
 “Measuring and Increasing the Effectiveness of     October 18, 2007 
Provincial Reconstruction Teams”  
 
The Honorable Stuart W. Bowen, Jr. 
Special Inspector General for Iraq Reconstruction 
 
Mr. Robert Perito 
Senior Program Officer 
Center for Post-Conflict Peace and Stability Operations 
United States Institute of Peace 
 
 
 “Stabilization and Reconstruction Operations: Learning from    October 30, 2007 
the Provincial Reconstruction Team (PRT) Experience” 
 
Ambassador John E. Herbst 
Coordinator, Office of Reconstruction and Stabilization 
Department of State 
 
Ms. Celeste Ward 
Deputy Assistant Secretary, Stability Operations Capabilities 
Department of Defense 
 
Ms. Janet St. Laurent 
Director, Defense Capabilities and Management 
U.S. Government Accountability Office 
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Mr. Joseph A. Christoff 
Director, International Affairs and Trade Team 
U.S. Government Accountability Office 
 
 
“Provincial Reconstruction Teams (PRTs), Historical and     December 5, 2007 
Current Perspectives on Doctrine and Strategy” 
 
Mr. Bernard Carreau 
Senior Research Fellow, Center for Technology and National Security Policy 
National Defense University 
 
General Volney F. Warner, USA (Ret.) 
President and Chief Executive Officer 
V.F. Warner and Associates 
 
Brigadier General Eric “Rick” Olson, USA (Ret.)  
Former Commander, Combined/Joint Task Force-76  
Former Director, National Coordination Team 
 
Ms. Kathleen Hicks 
Senior Fellow, International Security Program 
Center for Strategic and International Studies 
 
 
“A Continuing Dialogue: Post-Surge Alternatives    January 16, 2008  
for Iraq (Part 1 of 2)” 
 
The Honorable John J. Hamre 
President & CEO 
Center for Strategic & International Studies 
 
General Jack Keane, USA (Ret.) 
Former Vice Chief of Staff of the Army 
 
General Barry McCaffrey, USA (Ret.) 
President, BR McCaffrey Associates, LLC 
 
Mr. Christopher A. Kojm 
Professor of the Practice of International Affairs 
The Elliott School of International Affairs 
George Washington University 
 
 
 “A Continuing Dialogue: Post-Surge Alternatives     January 23, 2008 
for Iraq (Part 2 of 2)”  
 
Dr. Stephen Biddle  
Senior Fellow for Defense Policy  
Council on Foreign Relations  
 
Dr. Andrew F. Krepinevich, Jr. 
President, Center for Strategic and Budgetary Assessments 
 
Professor Lawrence B. Wilkerson 
Former Chief of Staff to Secretary of State Colin Powell 
Visiting Pamela C. Harriman Professor of Government 
College of William and Mary 
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Mr. Michael Eisenstadt 
Director, Military and Security Studies Program 
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APPENDIX C: PRT SURVEYS 
 

 
INTRODUCTION 
 

Between September 2007 and March 2008, the House Armed Services Subcommittee 
on Oversight and Investigations conducted more than 94 surveys and interviews with recent 
and current members of Provincial Reconstruction Teams (PRTs). The surveys were 
conducted both formally, with the assistance of the service legislative liaisons, and informally, 
through colleagues and when staff traveled to theater. The responses received reinforce the 
subcommittee’s findings and recommendations and illustrate the depth of commitment 
military and civilian team members have to the Provincial Reconstruction Team program. 

 
  More than 87% of survey respondents were military (Army, Air Force, and Navy) in 
either the active or reserve component, ranging in enlisted rank from E-3 to E-7 and officer 
rank from O-2 to O-6.1 The remaining respondents were civilian employees of the 
Departments of State and Agriculture, in both the foreign and civil service. 81% of those who 
responded to the survey served in Afghanistan,2 while 19% served in Iraq3 (see Figure 1). The 
majority of survey participants (79%) have served on a PRT within the past two years, and 
many are currently deployed.4 
 

Location of Survey Respondents 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 1 

                                                 
1 The Marine Corps have few personnel directly assigned to PRTs, and declined to provide a response.  
2 Respondents served in the following Afghan provinces: Balkh, Farah, Gardhez, Ghazni, Kapisa, Khost, Kunar, 
Laghman, Logar, Nangarhar, Oruzgan, Paktia, Paktika, Panjshir, Parwan, Wardak, and Zabul. 
3 Respondents served in the following Iraqi provinces: Anbar, Babil, Baghdad, Diyala, Kirkuk, Najaf, Salah ad 
Din. 
4 Although USAID conducted its own surveys, the Agency was unable or unwilling to share its results. 

Afghanistan Iraq 
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PRTs are involved in a wide array of activities in both countries (see Figure 2). 

Nevertheless, members identified numerous tactical and operational obstacles to success both 
before and during deployment (the most commonly cited challenges are illustrated in Figure 
3). They also made several strategic-level suggestions for the continued improvement of the 
PRT program.  
 

 

Figure 25 
 
 

PRE-DEPLOYMENT 
 
 
Recruitment: “Voluntold” versus “ Volunteered.” 
 

Many survey participants recommended increased transparency in PRT recruiting, 
with regard to describing the applicant’s required skills and the actual job itself. When asked 
why she was selected for the PRT, one respondent replied, “a willingness to come to Iraq, a 
security clearance, a medical clearance, and a pulse? Honestly, I have little idea how ‘they’ 
decide on some of the candidates but I'd wager ‘they’ don't know either.” Some PRT 
members were selectees rather than volunteers, but most feel strongly that volunteers are 
better suited to the rigors of life on the PRT – “people who do not want to be there should 
certainly not be the ones interacting the most with Afghans.” Many felt blindsided when the 
reality in-country did not match the job description for the billet they thought they were 

                                                 
5 Sample of responses to survey question 5.1: “What major projects did your PRT conduct?” 

Sample of Recent Projects Undertaken by PRTs 
 
Agriculture: agribusiness, drainage ditches, cold storage, irrigation, soil testing labs, farming 
cooperatives, flood protection walls, veterinary services, solar meat chillers, poultry industry 
development, fish farms, wind farms 
Education: school construction and repair, teacher training colleges, trade and vocational schools, 
literacy courses, small business development programs  
Power: erecting electrical poles, distributing fuel, initiating hydro-electric projects, promoting power 
networks, renovating electrical grids and power facilities 
Transportation: construction of airfields and airports, roads, bridges 
Governmental capacity: rebuilding district centers and government buildings, conducting village 
assessments and town halls, budget execution and economic capacity building, training and mentoring 
Healthcare: building clinics and hospitals, providing medical supplies, creation of a central sterile 
supply, public health projects 
Rule of law: building courthouses, establishing major crimes court, establishing federal appeals court 
Water projects: retention walls, wells, dams, micro-hydro projects, solar water treatment facilities, water 
compact units 
Finance: microfinance assistance, bank construction 
Media: reorganization of district media center, founding newspapers, purchasing radio station equipment  
Police assistance: building police stations, building police outposts along major roads, providing police 
with radio communications 
Other essential services: founding orphanages, building public works stations, establishing social 
welfare trailers, rebuilding sewer systems, initiating work for food programs, providing humanitarian aid 
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filling. One wrote, “the canned advertisement does not really tell the story and people don't 
know what they are getting into.” Several survey respondents offered additional suggestions 
for improving recruitment and retention in the future, including allowing current PRT 
members to interview their replacements and establishing greater communication with civilian 
agencies to better emphasize the importance of participation in the PRT program. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Figure 36 
 

When asked what incentives currently exist for PRT assignments, participants 
mentioned increased hazard pay, credit for a “joint” assignment (for military officers who 
command a PRT), additional leave time (for civilians), and tax breaks. They frequently cited as 
motivating factors a sense of personal duty and accomplishment. However, survey 
participants also cited a worrying number of disincentives for PRT service, including the long 
length of tours, and a fear that the PRT skill set would make them a target for future 
deployments. Some were disappointed in the PRT’s perceived inability to increase the pace of 
change, the “frustration because of the inability to accomplish anything here and feeling like a 
stupid ‘Pollyanna’ for volunteering.” Many fear that service outside of a traditional career path 
will not be recognized. One respondent wrote, “Can only hope that Promotion Boards 
understand that IA [individual augmentee] tour on PRT is cutting edge, fall more in realm of 
Special Operation [than] in world of conventional forces.” PRT members perceived that their 
tours are undervalued by their home department or military service, and thus have a negative 
impact on career progression. One respondent summarized the feelings of many when she 
wrote that PRT service is a “probable career disruption rather than enhancing; agencies view 

                                                 
6 Based on overall survey responses. Common responses grouped and tallied. 

86%

63% 62%

54%

45% 43%

35% 34%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

Tr
ai

ni
ng

S
ta

ffi
ng

S
up

pl
ie

s

S
er

vi
ce

 o
r C

iv
il-

M
ili

ta
ry

 C
on

fli
ct

s

S
ec

ur
ity

Fu
nd

in
g

La
ck

 o
f

In
te

rp
re

te
rs

La
ck

 o
f S

tra
te

gy

Challenges Most Frequently Cited By PRT Members

%
 o

f R
es

po
nd

en
ts

 

Challenge Cited

86%

63% 62%

54%

45% 43%

35% 34%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

Tr
ai

ni
ng

S
ta

ffi
ng

S
up

pl
ie

s

S
er

vi
ce

 o
r C

iv
il-

M
ili

ta
ry

 C
on

fli
ct

s

S
ec

ur
ity

Fu
nd

in
g

La
ck

 o
f

In
te

rp
re

te
rs

La
ck

 o
f S

tra
te

gy

Challenges Most Frequently Cited By PRT Members

%
 o

f R
es

po
nd

en
ts

 

Challenge Cited



LESSONS WE NEED TO LEARN FROM PROVINCIAL RECONSTRUCTION TEAMS 70 

service as adversely affecting them, and may take it out on those who serve.” A lack of career-
enhancing incentives may have a negative impact on volunteerism and recruitment for PRTs. 
 
 
Staffing: “One deep in a lot of critical positions.” 

 
PRT members consistently noted a need not only for more people, but the right people. 

A majority of survey participants agreed that PRTs are understaffed for the mission assigned – 
one wrote that “we had the manning for one province, while we are assigned two.” Most felt 
that they had the right mix of military and civilians, although several noted a specific need for 
additional engineers and agricultural specialists. PRT members described themselves as 
“motivated,” “flexible,” and “creative,” similar to “candlewax filling the cracks.” However, 
many said that they were regularly assigned to perform tasks outside of their military career 
field or area of civilian expertise. One wrote, “We had computer administrators and dental 
assistants driving Humvees.” One respondent summarized his PRT’s staffing issues by saying, 
“Some should not of [sic] been there. However, most were smart, motivated, quick learning 
professionals and grew into a team that accomplished a lot!” 
 
 
Training: “We were ‘trained’ … but it was nothing like that when we got 
there.” 
 

The quality of the training program drew recurrent complaints from survey 
participants. Language training, which ranged from one one-hour session to one week, was a 
particular area of concern, with more than two-thirds (69%) of respondents rating it as 
insufficient. Additionally, many PRT members serving in Afghanistan complained that the 
training at Fort Bragg for Afghanistan PRTs is too Iraq-centric, with one saying, “we made the 
best of it, but again the training was not geared for our sort of PRT or the operational 
environment we were in,” and another calling it “laughable at best, dangerous at worst.” Some 
commented that the training was not focused enough on PRT-specific skills. However, the Air 
Force and Navy personnel praised the Fort Bragg combat skills training, with one respondent 
writing that it was “vital for a group of airmen who were not familiar with land combat skills.”  
 

When asked how training could be improved, the most common suggestion was that 
teams should train as a team, with military and civilian PRT members as well as the PRT’s 
force protection unit included, in order to develop a comfort level early on and facilitate civil-
military understanding. Other suggestions for additional training included: how to drive an 
uparmored vehicle (“it took a little time to get used to driving them”); the use of standard 
communications equipment, particularly Blue Force tracker (“I didn't really know how to use 
it”); as well as classes in governance issues, the Commanders’ Emergency Response Program 
(CERP) funding process, and management of contract projects. 
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DEPLOYMENT 
 
 
Funding: “You could always use more.” 
 

PRT members were generally happy with recent changes in funding sources and 
processes, particularly the introduction of the Department of State’s Quick Response Funds 
(QRF). One wrote, “There has been a drastic change in the system of accounting for funds. 
The new accountability allows for greater planning ability, as PRT team leaders are now aware 
of exactly what monies are available. This was not always the case.” However, they reported 
some continued frustrations, specifically, that QRF funding for projects greater than $25,000 
becomes mired in bureaucracy and often takes months for approval. Others reported that 
uncertainty over future funding amounts limited their ability to commit to long-term 
reconstruction projects, with one respondent questioning, “How can you plan strategically 
when you do not have a budget?” To ease process challenges, survey participants suggested 
including a budget officer on each team, and easing the restrictions on the use of QRF to 
mirror the military funding available through DOD’s Commanders’ Emergency Response 
Program. 
 
 
Supplies: “It is difficult to find a stapler.” 
 

The surveys reveal a general perception among PRTs members that they are often last 
in line to receive needed equipment. One wrote, “PRTs are relegated to second string in 
receiving equipment for replacement or upgrade despite the assertion we are the main effort.” 
Many purchased their own supplementary equipment, particularly office supplies (most often 
digital cameras and handheld commercial GPS systems), weapon holsters, and terrain-specific 
personal gear. Survey participants wrote that even basic provisions such as office equipment 
(copiers, scanners, shredders, and modern computers) are in short supply. They also expressed 
frustration that the lack of communications equipment (such as satellite phones and radio, and 
computers with access to the classified network) leaves them “out of contact with the world.” 
Finally, PRT members reported a lack of equipment necessary for movement off the Forward 
Operating Base (FOB), specifically, vehicles outfitted with Blue Force Tracker and a sufficient 
number of crew served weapons. Many deployed to Afghanistan also noted that their 
HMMWVs were of low overall quality and were inappropriate for the rough terrain. One 
wrote, “The age and condition of the fleet negatively impacted our ability to accomplish our 
mission as the vehicles were breaking down constantly. During the summer months we 
returned back to base towing our vehicles more than not.” PRT members pointed out that 
this is a critical failure given that interaction with local nationals is an essential element of the 
PRT mandate. 
 
 
Security: “Always an Issue.” 
 

A majority of survey participants reported inadequate security for their mission some 
or all of the time. Some noted that they were at the mercy of the brigade combat team (BCT) 
in their area of operation when they wanted to travel to meetings, projects, and other events. 
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One respondent noted that, though his PRT had a good relationship with the military, “If 
Brigade did not like you it would have been difficult.” In addition to insufficient security 
during movement, many respondents noted that their already understaffed teams were 
responsible for security and administration while on the FOB, further straining their 
personnel. Additional force protection was a consistent request across all surveys in both 
countries (excluding e-PRTs), and many suggested that a combat maneuver element should be 
dedicated to each PRT. 
 
 
Interpreters: “Country-wide shortage.” 
 

Access to interpreters varied across the PRTs, but many said that while a sufficient 
number of interpreters and Bilingual Bicultural Advisors were provided, quality was more 
important, and more inconsistent, than quantity. When asked if his team had a sufficient 
number of interpreters, one respondent seemed to summarize the general opinion when he 
wrote, “Yes in total, but only a few were well qualified and trustworthy.” Some survey 
participants reported infighting over who controlled and tasked interpreters. A lack of 
qualified interpreters sometimes meant that missions were delayed or documents were not 
translated. Specifically, respondents called for additional female interpreters, as well as 
interpreters with functional subject matter expertise, validated language skills, and security 
clearances. 
 
 

STRATEGIC CHALLENGES  
 
 
Strategy, Metrics, and Tracking: “Unclear what everyone was working 
towards.” 
 

When asked about their mission, survey participants generally believed that it 
encompassed reconstruction, security and counterinsurgency, extending the rule of the central 
government, and winning hearts and minds. However, they were often surprised by the lack of 
instruction given to them or unsure of how their projects fit into the larger mission. One 
wrote, “Many of the factors contributing to success or failure were out of the PRT's control, 
such as lack of clearly defined role, lack of required subject matter/technical expertise, lack of 
specific instructions or standard operating procedures.” As a result, many PRTs created their 
own plans in conjunction with the BCT and local government officials, with one participant 
noting, “We have had to ‘write the book’ as we go.” Some respondents suggested that lack of 
planning led PRTs to pursue short-term “feel good” projects (with success measured by 
money spent or satisfaction of the local governor) without consideration of larger strategic 
and capacity-building implications.  
 

Many respondents noted that PRT effectiveness is hard to quantify, particularly in the 
short-term. One wrote, “I'd say most of us use a ‘gut’ check. Although the work plan 
contained an ‘Indicators and Targets’ column, the PRT did not have what I'd define as 
specific, measurable, agreed-upon, realistic, time-sensitive performance standards nor relevant, 
verifiable, consistent, easily-interpretable performance measures by which to evaluate 
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achievement of goals and objectives.” Among some PRT members, there was a sense of 
frustration at the amount of paperwork required, and some questioned whether the project 
reviews and metrics they submitted were actually used to evaluate PRT performance. Survey 
participants had an awareness of the unique nature of their role, and some wondered if their 
knowledge was being secured for future contingencies. One wrote that “there seemed to be 
no plan to recruit the right people or capture their experience afterwards.” Another suggested 
that many PRT members would return for an additional rotation in a couple of years if they 
were asked, but “instead we completely fall off their radar.” 
 
Joint and Civil-Military Challenges: “Let’s make sure we are all on the 
same page.” 
 

Tensions between the services and between the civilian and military segments of the 
PRT are exacerbated by the interagency struggles that PRTs witness on a larger scale in 
Baghdad, Kabul, and Washington. One respondent noted, “This is a 'Sunday pick up team' for 
a war time mission, not a cohesive unit.” Within the military, PRTs often reflect the strains of 
the joint operating environment, particularly in Afghanistan, where soldiers, sailors, and 
airmen frequently expressed frustration with each other in their survey responses. Interagency 
tensions exist as well, particularly between the Departments of State and Defense, with one 
respondent writing that there was “no real understanding of how civilians could contribute to 
the team.” For their part, the civilian component felt undervalued by the military. Military 
respondents indicated impatience with the initial lack of civilian presence and with the 
civilians’ style of operating and management. The surveys revealed a perception amongst the 
PRT civilians that “the military will always have the upper hand in a situation like Iraq because 
they have the guns.” Many PRTs function successfully and thrive in the joint interagency 
environment. Problems, when they occur, often appear to be personality-driven rather than 
institutional. However, according to the surveys, a lack of clarity and limited guidance on 
operational control often exacerbated these challenges. One respondent wrote, “We never 
knew exactly who had authority over us. Seemed to keep changing.” The survey responses 
indicate that struggles between some PRT and BCT commanders still exist and can have a 
chilling effect on the morale and operation of the PRT overall. 
 
CONCLUSION  
 

Members of Provincial Reconstruction Teams generally reported that they are positive 
about the mission and the work they have accomplished, despite the numerous challenges 
they face. They called the program “indispensable” and “an excellent concept.” However, they 
noted that “reconstruction in an insecure environment is inherently and painfully slow and 
costly,” and frustration with the limitations on and speed of change is apparent. One survey 
participant wrote, “I am proud of my service, proud of my troops. My Soldiers did more with 
less than in any other position I have held. That being said, working with the PRT was very 
frustrating,” while another noted a “feeling of accomplishment to help people. But we could 
have done a lot more.” Still, they called working on the PRT “one of the best experiences of 
my military career,” “the best job in the Foreign Service,” and the “most rewarding experience 
of my life.” One participant summarized the general view when he wrote, “The PRT program 
is an excellent concept and if properly funded, equipped with a kinetic capability and 
competent staff, it will be very effective in the future.” 
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APPENDIX D: NSPD-44  
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